

Project Update: February 2016

This RSG project started in November 2015 when the local schools in Gisagara District were going for holidays. Thus the planned December 2015 training sessions were rescheduled to take place in the end of February 2016 after the return of students from holidays. However, the project volunteers managed to meet and discuss the existing syllabus with different local geography and environmental related teachers individually. A list of teachers and students to be trained is being revised. The needed project materials have been collected including 13 bee boxes, old equipment's namely two stoves kilns have been repaired and production of 1000 improved stoves to be disseminated is in progress within the Rufford centre. The teacher and student beneficiaries of the forthcoming training are being contacted.



Left: Modern bees keeping boxes installed in spot places. Middle: Some of bees keeping boxes have received bees. Right: Stoves kilns were repaired at the Rufford Centre.