

**Environment Education and Conservation Programme (RSGF)
Kisarawe District, Coastal region, Tanzania**

Progress Report I

S/no.	Item	Activity	%covered
1	Project notification	Notifying and planning with team members	100%
		Notifying local government authorities	100%
		Obtaining permission to carry out the project	100%
2	Schools involvement	Selection of schools	100%
		Project notification to schools	100%
		School visits for data collection	100%
3	Educator's training (Team Members)	Preparation required materials & resources	30%
		Training of Educators	0%
4	Environmental education	Preparation of required materials & resources	20%
		Delivering environment education	0%
5	Practical Training for school environ. teachers	Materials and site preparations	0%
		Conducting practical training workshop	0%
6	Establishment of tree nurseries at schools	Selection of trees	10%
		Preparation of required materials & resources	0%
		School visits and nursery establishments	0%
7	Ending the program	Program evaluation	0%
		Report writing and submission	0%

Plan of Activities

October 2008 – April 2009

Sn.	Item	Activity	Time Frame							
			2008			2009				
			Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	
1	Project notification	Notifying and planning with team members								
		Notifying local government authorities								
		Obtaining permission to carry out the program								
2	Schools involvement	Selection of schools								
		Program notification to schools								
		School visits for data collection								
3	Educator's training (team members)	Preparation of materials & resources								
		Selecting and notifying training facilitators								
		Training of Educators								
4	Environmental education	Preparation of required materials & resources								
		Delivering environment education								
5	Practical Training for school environ. teachers	Materials and site preparations								
		Conducting practical training workshop								
6	Establishment of tree nurseries at schools	Preparation of required materials & resources								
		School visits and nursery establishments								
7	Ending the program	Program evaluation								
		Report writing and submission								

List of Selected Primary School

Serial Number	Name of Primary School
1	Kazimzumbwi
2	Kisanga
3	Kifuru
4	Kibasila
5	Sanze
6	Kitanga
7	Maguruwe
8	Homboza
9	Msimbu
10	Bumba
11	Bwama
12	Mwanzomgumu
13	Visegese
14	Sungwi
15	Masaki
16	Mtamba
17	Kauzeni
18	Kibuta
19	Luhangai
20	Mhaga
21	Marumbo

The Schools have been selected in collaboration with the local government authority in Kisarawe District. These include the office of District Director in Kisarawe, Education department, Natural resources department and Forestry department. The District Director has also granted the permission in writings to visit all the schools, and the education department has granted the education timetable to guide the programme. Generally, the programme has received a positive respond from the local government authorities.

Photo – Programme Coordinator
Mr. Leonard Gastory
Based at the University of Dar es salaam, Tanzania.



A section of Kazimzumbwi Forest
In Kisarawe District in the Coast Region of Tanzania

