

**Environment Education and Conservation Programme (RSGF)
Kisarawe District, Coastal region, Tanzania**

Progress Report III

S/no.	Item	Activity	%covered
1	Project notification	Notifying and planning with team members	100%
		Notifying local government authorities	100%
		Obtaining permission to carry out the project	100%
2	Schools involvement	Selection of schools	100%
		Project notification to schools	100%
		School visits for data collection	100%
3	Educator's training (Team Members)	Preparation required materials & resources	100%
		Training of Educators	100%
4	Environmental education	Preparation of required materials & resources	100%
		Delivering environment education	96%
5	Practical Training for school environmental teachers	Materials and site preparations	80%
		Conducting practical training workshop	0%
6	Establishment of tree nurseries at schools	Selection of trees	100%
		Preparation of required materials & resources	80%
		School visits and nursery establishments	0%
7	Ending the program	Program evaluation	0%
		Report writing and submission	0%

Note that, blue color represents new improvement over last submission.

Trends on delivering environmental Education

Serial Number	Name of Primary School
1	Kazimzumbwi
2	Kisanga
3	Kifuru
4	Kibasila
5	Sanze
6	Kitanga
7	Maguruwe
8	Homboza
9	Msimbu
10	Bumba
11	Bwama
12	Mwanzomgumu
13	Visegese
14	Sungwi
15	Masaki
16	Mtamba
17	Kauzeni
18	Kibuta
19	Luhangai
20	Mhaga
21	Marumbo

The blue color represent new progress over last submission and the black marked school has not been reached yet.

One school (Bwama Primary School) has not reached yet due to difficulties in transport logistics. The school is too far while the road is too rough. However, we have already set the plan, and we will reach it soon before the practical training.

The practical training on establishing tree nurseries has been delayed due to changes in weather conditions. Rainfall has been late this year and we would like the program to utilize rainfall in watering the tree seedlings especially in the prior stages. However, we

have planned to conduct the training on 18 April 2009 so that we don't diverge much from the implementation plan. We also hope that by that time, rainfall would have been onboard.

Some more photos on environmental education sessions to schools have been attached.