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Overview 

The goal of the project  is to formulate a relevant and sustainable LAS Community Based Conservation 

Program to protect and conserve the species of LAS  in the eastern  lowlands of Nepal. It  is designed to 

ensure  interventions  for  LAS  conservation  are  appropriate,  relevant  and  effective.  Following  the 

successful completion of quarter 1‐3  and achieving all the targets, the fourth quarter of project in last 

six months  (from October  to December) of  the  project had mainly  focused  radio program,  intensive 

awareness  program  with  social  media  and  documentary  preparation.    Few  major  challenges  were 

experienced   due  to  the acute  fuel  shortages  in Nepal  for  the project  team  resulting  to difficulties  in 

logistics  and  transportation.  Nevertheless,  during  this  period,  the  project  team  had  prepared  and 

broadcasted  radio programs  from  local FM Radio  for  three  (3) months on weekly basis. Similarly,  the 

documentary on Lesser Adjutant Storks was accomplished and conservation activities were carried out 

and shared through various social media and through local television in Eastern Nepal as planned. 

 

Project Components – Phase 4  

The primary  focus of activities  in  the second quarter and  third quarter of  the project  implementation 

included the following  

1. Radio Program 

2. Documentary production  

3. Dissemination of project information through  media and local news paper  

4. Linking of conservation project outputs to social media platforms e.g. Facebook 

5. Problems encountered and action taken 

6. Recommendations and Conclusion 

 

The expected project outputs  from  the above activities were realized within  the project schedule and 

cost estimates. During project  implementation, Earthquake struck Nepal  in April 2015 and project was 

drastically affected and experienced delays for one month while the project team and local communities 

struggle  to get back  to normal  situation amidst  the devastations across  the  country.   The  situational 

report  submitted provided  the  insights  and  action  taken  in mitigating project  risks. Enclosed  are  site 

photographs and brief descriptions of activities (see annexures and tables attached). 
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Table 1. Project Implementation Matrix 2015 

Quarter 1 (Completed)  Quarter 2 (Completed) Quarter 3 (completed)  Quarter 4 (Completed)

December  January  February March  April May June  July Aug Sept Oct Nov (extended 

of Mid January) 

 Formation of 
conservation cum 
research team  

 Training for 
conservation and 
research team  

 Check list and 
questionnaire 
development 

 Linking our 
conservation project 
with social media 

 

 Preliminar
y field 
visit  in 
existing 
colonies 
of the LAS 

 Preliminar
y field 
visit 
report 
preparatio
n 

 Meeting with 
communities 

 Meeting with 
experts 

 Conservation 
awareness 
material 
preparation  

 Submission of 
first quarter 
report to 
donor 

 Meeting with experts  
 

 Meeting with 
communities  

 

 Finalization of 
conservation awareness 
material (posters, banner, 
hoarding boards)  

 Field Visits  

 Conservation awareness 
program in eastern 
lowlands of Nepal ( in 
schools, communities, 
community forest user 
groups, and other 
identified stakeholders)  

 Formation of conservation 
awareness group in each 
location 
 Submission of second 

quarter report to 
donor  

 Final research report preparation 
based on field visit 

 Local conservation group formation  

 Publication Declaration of LAS 
conservation area and Installation of 
hoarding boards  

 Submission of quarterly report 
(August)  

  

 Radio program  

 Publications news in 
local newspaper and 
media 

 Documentary 
preparation 

 Final report submission 
to Rufford  

 Submission manuscript 
for the publications in 
journal  

Shantosh Karki, LAS Conservation Team Leader, 2015 
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4. Linking conservation activities with Social Media

To visualize and aware wider audiences and stakeholders, a Facebook group and a Facebook page on 

Conservation of  lesser  adjutant  storks have been developed. And  all  the  conservation  activities have 

been posted.   

https://www.facebook.com/pages/Save‐Lesser‐Adjutant‐Stork‐and‐its‐habitat‐in‐

Nepal/335708713281733 

5. Problems encountered and action taken

Due to the fuel crisis in Nepal which began in September 2015 which has extended for more than five (5) 

months within the project duration, escalated challenges  in  logistics and transportation for the project 

implementation which resulted to increased cost of transportation to reach to the project activity sites. 

Local transportation such as motorbike and bicycle were used and private vehicle were hired to reach 

the venue and conduct awareness activities to ensure further delays are mitigated. 

6. Recommendations and Conclusions

Overall,  the  project  objectives  were  significantly  achieved,  particularly    in  formulating  conservation 

strategy  and  creating  awareness  in  local  communities,  indeed  the project  is  a  success. Consultations 

with community and experts were crucial and  important steps towards establishing and strengthening 

of the conservation efforts of the LAS in eastern Nepal. In order to ensure sustainability, one of the key 

activities  is the formation of  local conservation groups to carry on the advocacy  in the community and 

regional levels.  It is further envisaged that regular engagement with local communities, campaigns and 

trainings  for  other  local  conservation  groups,  local  government  agencies  and  other  relevant 

stakeholders in the region are required in future.  


