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Congratulations on the completion of your project that was supported by The Rufford 
Foundation. 
 
We ask all grant recipients to complete a Final Report Form that helps us to gauge the 
success of our grant giving. The Final Report must be sent in word format and not PDF 
format or any other format. We understand that projects often do not follow the 
predicted course but knowledge of your experiences is valuable to us and others who 
may be undertaking similar work. Please be as honest as you can in answering the 
questions – remember that negative experiences are just as valuable as positive ones if 
they help others to learn from them.  
 
Please complete the form in English and be as clear and concise as you can. Please 
note that the information may be edited for clarity. We will ask for further information if 
required. If you have any other materials produced by the project, particularly a few 
relevant photographs, please send these to us separately. 
 
Please submit your final report to jane@rufford.org. 
 
Thank you for your help. 
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1. Please indicate the level of achievement of the project’s original objectives and 
include any relevant comments on factors affecting this.  
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Comments 

Community awareness 
creation training  

  X  Total of 92 community representatives and 
650 students were participated in the 
training, which is beyond the plan. Based 
on relevance and conservation concern, 
district leaders participated on the training 
were suggested similar training for peoples 
living around wetland areas. Because of 
time and financial limitation these extra 
demand was not addressed.  

Strengthening  environment 
and nature conservation club 
in schools 

  X Environment and nature conservation 
club of two schools participated in training 
and received materials support (computer 
and stationary). But, in both schools the 
clubs share office with others (no separate 
office for clubs). In the next step of 
capacity building programme, separate 
office arrangement to club is very 
important to strengthen their conservation 
efforts.  

Incite voluntarily participate 
in WC and wetland  
conservation  

  X  Some of the trained community members 
member voluntarily participated in 
conservation activities in different way 
e.g., conservation club members of 
schools  prepared and presented 
awareness creation drama, protecting 
breeding sites protection; farmers 
participation in identification of breeding 
site and protection of breeding sites from 
livestock disturbance in breeding season. 

Improve WC population   X  As population is influenced with various 
natural and anthropogenic factors, thus it 
is impossible to achieve population 
improvement in a year. This project has 
put its effort to minimise the 
anthropogenic factors affecting breeding 



 

sites and success   through community 
awareness creation,   engaging 
community in conservation efforts, and 
protecting breeding sites from 
disturbance. The community members 
actively involved in breeding sites 
identification process and protecting 
breeding place from livestock and 
children disturbance during breeding 
seasons (July to September). Accordingly, 
two nests were identified and under 
follow. In Buyo Kachama WC lay eggs and 
hatched, and the area has been 
protected from livestock and children 
disturbance.   Data on WC egg (size, 
weight, shape, and colour) was not 
collected because WC is very sensitive to 
disturbances, if we come to the eggs for 
these data the parents may desert the 
nest and move to the place which will 
contribute for breeding failure and 
population decline. Also, breeding site 
fencing was not done because of local 
community perception changed and their 
commitment to educate their children 
and to keep their livestock away from 
breeding area during breeding months. At 
each breeding site one person was 
assigned during the breeding season to 
check, and follow-up the area. Thus, 
disturbance in breeding sites were 
managed through the efforts of the whole 
community and assisted by assigned 
person. 

Experience sharing and 
meeting  

  X  Over 1500 community members were 
reached through distributing flyer and 
guidelines, paper presentation on 
conferences, using posters and t-shirts, 
community meeting, and drama at 
schools.  
Beyond the local community experiences 
were shared to the wider community 



 

through newsletter 
(https://www.ewt.org.za /ewtalk.html may 
be available online of September or 
October 2016 issue), and social media 
/YouTube (drama refer to:  
https://www.youtube.com/watch?v=QhII8
IjUyo0 
https://www.youtube.com/watch?v=vfq_
SsA0Wag&feature=youtu.be).  
In addition, experiences were shared to 
African Crane Conservation Programme 
and International Crane Foundation 
through submitting monthly reports.   

Recognise and motivating 
conservation efforts of 
conservation clubs in two 
schools 

  X  In the proposal TV was planned as an 
award material to a school for its best 
efforts in conservation activity. But, the TV 
doesn’t work without accessories like 
satellite dish and decoder, which is not 
considered in the budget. Instead, other 
award materials were arranged for best 
preformed school (English - Amharic - 
Afaan Oromo), and conservation club 
students (seven biology and 
environmental science reference books). 

 
2. Please explain any unforeseen difficulties that arose during the project and how these 
were tackled (if relevant). 
 
Budget was underestimated for some activities and for some activities like video 
(recording and editing) and mobile airtime were overlooked. This were solved by 
transferring budget from other activities (without affecting the activity) and activities 
covered with community in-kind contribution.  
.  
3.  Briefly describe the three most important outcomes of your project. 
 
 Improved local community attitude and perception: awareness creation training 

provided different levels (district leader, community and school) was positively 
influenced community understanding, attitude and decisions. Some of these 
indicators are; (a) local administrative leaders recognised the negative impacts of 
wetland conversion to other land use and currently advocating wetland conversion, 
(b) conservation club at schools participated in this project are involved in WC and 
wetland conservation advocacy through preparing and presenting awareness 

https://www.youtube.com/watch?v=QhII8IjUyo0
https://www.youtube.com/watch?v=QhII8IjUyo0
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be


 

creation drama, awaking the community, involving in WC breeding site 
identification and keeping nesting area from disturbance in breeding season, and 
(c) local community  participation in breeding area identification, awaking their 
family and commitment to keep livestock away from breeding area during 
breeding season. 

 Improved WC breeding site: to improve WC population ensuring breeding success is 
very vital. Currently, two breeding areas were identified and protected from 
disturbances through active community participation. In one of the sites "Buyo 
Kachama" the breeding pair effectively built its nest, lay two eggs and eggs were 
hatched. The site has been under close supervision and person is assigned for follow 
up. The breeding success will be known up to end of September.  

 Disseminated conservation knowledge and experience: experiences learned from 
the project and its results were shared to over 1500 people through meeting with 
local stakeholder, conferences and distributing documents like flyer, guideline. Also, 
to experiences to the wider community conservation advocacy message prepared 
by conservation clubs were uploaded on YouTube (Refer to: 
https://www.youtube.com/watch?v=QhII8IjUyo0 
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be) and 
document was submitted to newsletter (Refer to : (https://www.ewt.org.za 
/ewtalk.html  may be available online  on September or October 2016 issue).  

 
4.  Briefly describe the involvement of local communities and how they have benefitted 
from the project (if relevant). 
 
The local community participated in the awareness creation and meeting gained 
scientific knowledge and experiences of WC and its habitat conservation. Conservation 
materials (such as flyers, conservation guidelines) were distributed to the community, 
which will be used as scientific guideline for WC and wetland conservation, 
conservation values and community role in conservation. Besides, the participants were 
benefited from DSA, material support (schools) and award (award-specially club 
member students and schools). In long run, local community will be benefited from 
ecosystem and socioeconomic values obtained from sustainable WC and wetland 
conservation practices if they applied the training in practices; however it needs further 
assistant. 
   
5. Are there any plans to continue this work? 
 
Yes, continuing activity has been planned to ensure sustainable WC and wetland 
conservation in the project sites through securing grant support from The Rufford 
Foundation and others. I have been preparing to apply for the 2nd round Rufford Small 
Grants based on the current project achievements, lessons learned, suggestion and 
need of community. 

https://www.youtube.com/watch?v=QhII8IjUyo0
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be


 

6. How do you plan to share the results of your work with others? 
 
The results of this project was communicated to local community during the last 
meeting with community,  presented on conferences, shared to African crane 
conservation programme and International Crane Foundation, summarized document 
was submitted to newsletter, and conservation awareness creation videos uploaded on 
YouTube (https://www.youtube.com/watch?v=QhII8IjUyo0 and 
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be).  
 
7. Timescale:  Over what period was The Rufford Foundation grant used?  How does this 
compare to the anticipated or actual length of the project? 
 
The Rufford Foundation grant was used for 12 months. The activities planned in this 
project was successfully completed according to the schedule (September 2015 - 
August 2016). 
 
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and the 
reasons for any differences. All figures should be in £ sterling, indicating the local 
exchange rate used.  
 
Item Budgeted 

A
m

ount 

A
ctual 

A
m

ount 

Difference 

Comments 

Per diem for experts 1320 1506 -186 Field days were underestimated in the 
proposal and additional days spent in 
field.  

Local transportation cost 360 398 -38 Transportation cost used for the 
additional field days 

Breeding site protection 
 

334 360 -26 Two breeding sites were identified by 
local community involvement. Based 
on discussion with the community, 
fencing was replaced by assigning 
people to follow nest areas, and local 
community commitment to keep their 
livestock away from breeding area. 
Which reduced cost of fencing, risk of 
fencing material removal for fuel 
wood & decay in wetlands 

Conservation guideline 
preparation 

98 98 0  

https://www.youtube.com/watch?v=QhII8IjUyo0
https://www.youtube.com/watch?v=vfq_SsA0Wag&feature=youtu.be


 

Stationary  and computer for 
clubs  

770 600 170  

Conservation advocacy 
materials    

361 361 0  

Per diem for training & 
meeting participant  

945 959 -14 Additional cost for extra participant 
joined the training  

Stationery for training & 
meeting  

127 129 -2 Additional stationary cost for extra 
participants  

Hall rent for training & 
meeting  

129 0 129 Hall obtained free of charge from 
local government body and schools. 
The budget was transferred to other 
activity. 

Recognition and awards for 
best performance in 
conservation efforts  

354 108 246 The project has provided biology and 
environmental science reference 
books for students. Also, dictionary 
was provided to Jitu school for its 
outstanding conservation effort. 
Remaining budget was transferred to 
other activities.  

Buttes for field work  110 110 0  
Refreshment 89 91 -2 Refreshment cost additional due to  

extra participates 
Mobile air time cost for 
communication  

0 117 -117 Not planed but managed from total 
grant balance    

Video recorder and editor  0 160 -160 Not planed but managed from total 
grant balance    

 4997 4997 0  
 
9. Looking ahead, what do you feel are the important next steps? 
 
In the next step, it is important to work on factors that limit school nature conservation 
club from using their potential for conservation, training farmer who have land adjacent 
to wetlands/crane habitats, and scale up the current promising conservation results to 
other villages or areas that are used by WC for breeding, feeding and roosting. 
 
10.  Did you use The Rufford Foundation logo in any materials produced in relation to this 
project?  Did the RSGF receive any publicity during the course of your work? 
 
Yes. In paper presentations on conferences, training, banners, flyers and conservation 
guide the Rufford Foundation log was used. In all events of the project The Rufford 
foundation was publicised and duly acknowledged. Further, we will continue 



 

publicising the foundation while the project results and experiences presented on any 
conferences. 
 
11. Any other comments? 
 
I am very grateful for the financial support of the Rufford Foundation, it is impossible to 
realize the current achievements without the foundation's support.  I would like to thank 
the foundation in advance for its future supports.   
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