
Project Update: September 2016 
 
Activities being carried out with the onset of budget received: 
 
1. Field equipment procured such as: 
 

a.      Garmin GPS (One Number)   
b.      Digital Camera  
c.      Binoculars  
d.      Printing of survey forms  
e.      Training materials (Charts, Boards, Markers)  

 
2. Stakeholder meeting and awareness: July 2016  
A 2-day meeting and awareness with the key stakeholders, leaders and agencies within the 
study area was conducted at Phrumshingla National Park to inform and sensitise them about 
the study. The Chief Forestry Officer and forestry official from PNP also joined the two day 
meeting.  
 
3. Field staff training: August 2016   
Three days hands-on survey method using the data sheet and interview methods for field 
staffs was conducted for the park staff and CNR graduates. It included hands-on field data 
collection and survey protocols for the field staff. The field staff training was successfully 
conducted with the help of expertise from Ugyen Wangchuck Institute for Conservation and 
Environment, and College of Natural Resources. 
 
4) Field Reconnaissance survey: August 2016 
Field reconnaissance survey for the identified four block inside the study area has been 
completed with the help of field staff from PNP. 
 
5) Field data collection: August to till date 
Field data collection for the presence or absence of the Himalayan black bear and social 
survey for the four block in the study area is still in progress which would be updated at the 
earliest date possible through mail. 
 

 
Left: Forest coverage inside PNP area. Photo by Lha Tshering 2016. Right: Overview of one of 
the study areas inside PNP area. Photo by Lha Tshering 2016. 



 
Left: Head office PNP. Photo by Lha Tshering 2016. Right: While moving inside the PNP area. 
Photo by Lha Tshering 2016 
 

 
Himalayan Black Bear. Photo by PNP 2015 


