
Project Update: June 2017 
 
Activities accomplished as of March 15th 2017 
 

1. Design and review of educational and awareness materials: 
I have already designed educational materials for conservation education programmes 
in schools and awareness programmes in communities. Two separate set of materials 
have been developed for schools and communities respectively. These materials have 
already been reviewed by faculties from the Kathmandu University and members of the 
IUCN-SSC Crocodile Specialist Group. 
 

2. Design of brochures and bookmarks: 
Based on reviewed educational materials, I have designed bookmarks and brochures to 
be distributed during programmes. 
 

3. Preliminary field visit: 
I have conducted preliminary field visit to the Bardia National Park (BNP) and visited 
various schools and communities located in its buffer zone. I have selected schools and 
communities where I will be conducting project activities. I also met BNP officials and 
informed them about the project. I have started implementing project activities from 
last week of March 2017. 

 

 
 
 
 


