
 

The Rufford Foundation 
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Congratulations on the completion of your project that was supported by The 
Rufford Foundation. 
 
We ask all grant recipients to complete a Final Report Form that helps us to 
gauge the success of our grant giving. The Final Report must be sent in word 
format and not PDF format or any other format. We understand that projects 
often do not follow the predicted course, but knowledge of your experiences 
is valuable to us and others who may be undertaking similar work. Please be 
as honest as you can in answering the questions – remember that negative 
experiences are just as valuable as positive ones if they help others to learn 
from them.  
 
Please complete the form in English and be as clear and concise as you can. 
Please note that the information may be edited for clarity. We will ask for 
further information if required. If you have any other materials produced by 
the project, particularly a few relevant photographs, please send these to us 
separately. 
 
Please submit your final report to jane@rufford.org. 
 
Thank you for your help. 
 
Josh Cole, Grants Director 
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1. Please indicate the level of achievement of the project’s original objectives and 
include any relevant comments on factors affecting this.  
 
Objective N

ot 
achieved 

Partially 
achieved 

Fully 
achieved 

Comments 

Meetings with local 
communities/stakeholders 

   The areas where strandings 
were most common in the 
study area were identified. The 
fisheries cooperatives were 
interviewed in these areas. 
Stakeholders were informed 
about the project. The contact 
number was given, and mobile 
application was introduced. 
When they found a stranded 
animal, posters were hung 
showing the steps they had to 
follow. İnformative leaflets were 
distributed. Some municipal 
veterinarians who intervened in 
the cases were contacted. The 
NGOs, which have an active 
role in the study area, were 
contacted to work together 
with Ecosystem Protection and 
Nature Lovers (EKODOSD) and 
to be informed of the cases 
that came to Sea Turtle 
Research, Rescue and 
Rehabilitation Center 
(DEKAMER). The coast guard 
command was informed about 
the project and the stranding 
case report line. 

Conduct informal 
interviews and raising public 
awareness  

   Information was given to the 
site administration, cafes, and 
the public in the fieldwork area, 
a contact number was given, 
brochures were distributed, the 
application was promoted. 
Interviews were undertaken 
with fishermen and fisheries 
cooperative heads in the area 
where strandings were 
frequent. Past records that 



 

belong to previous stranding 
cases were collected.  

Established a stranding 
network with creating an 
application 

   In order to establish a regular 
network in the region, a mobile 
application has been created 
for iOS and Android operating 
systems for stranded marine 
mammals and live 
observations. An active 
functioning fixed phone 
number was obtained for 
notifications. Application and 
communication information 
was given to all the 
stakeholders and the students 
at the school where the 
education was given. Despite 
this short process to establish a 
communication network, we 
received seven reports under 
the guidance of scientists in 
NGOs who informed the 
project in this process. This 
showed us that after the 
application has spread in the 
long term, a stranding network 
can be created that active 
and regularly works. 

Created a database by 
collecting samples during 
the fieldwork 
and gathering data from 
other studies related to 
marine mammals 

   A database was created within 
the mobile application. 
Information on past cases was 
collected in the notifying 
process. No dead individuals 
were encountered during the 
coastal surveys. In the incoming 
reports, samples were taken 
from three carcasses. 

Determine current and 
potential threats 

   Since the establishment of the 
communication network took a 
long time and the duration of 
the project was shorter 
compared to this period, we 
did not receive enough the 
number of notifications to 
identify the current and 
potential threats. We were only 
able to take samples from 
three incoming reports. 



 

Education for students     46 science high school students 
were trained on 'Marine 
Mammals and Stranding Case'. 
Educational materials were 
distributed including brochures, 
posters, bags, stickers, and 
'Marine Mammals of the 
Aegean Sea and Stranding' 
booklets. At the end of the 
training, intervention training 
was provided with an inflatable 
dolphin, a towel, and an 
umbrella, providing the 
participation of the students. 

Coastal Surveys    As planned, coastal surveys 
were carried out in five 
different areas in four seasons. 
Due to the weather, the survey 
in the two areas was cancelled 
in terms of safeness due to 
waves in the winter season. 

 
2. Please explain any unforeseen difficulties that arose during the project and how 
these were tackled (if relevant). 
 
In the project, we encountered a legal problem for coastal screening in drone-
designated areas: the violation of privacy after an incident in the use of drones. 
According to this rule, it is necessary to have a licence to use drones, official records 
for each drone at the system and also obtain permission from the gendarmerie, 
especially in the fields that are usually used to study, mostly seaside’s, open fields, 
and public areas (Pamucak and Dikili Coast where people enter the sea especially 
in summer). Moreover, getting a drone licence is an uncalculated and extra cost for 
the project. For this reason, we cancelled the drone purchase and agreed with a 
cameraman who is shooting drone video. 
 
One of the last activities of the project is to raise awareness in designated pilot 
schools and conduct training on the ecology of cetaceans. This activity could not 
be done as planned, as the period we asked permission from the Ministry of 
Education to provide education to the schools, but we did not get a response from 
the ministry. And in this process closure of the schools coincided with the extended 
Ramadan holiday (the 9-day holiday decision was made by the state shortly before 
the holidays).  We also interviewed private schools, but since the schools did their 
programmes at the beginning of the semester, we were not able to implement the 
training programme within the specified time. We were able to transfer the 
programme to the next school term. For this reason, we asked for an extension. 
 
The boat we used at the beginning of the fieldwork was the inflatable type. For this 
reason, it was incredibly challenging both for the team and for the time to carry it to 



 

the water and to inflate it in the other area and it was a threat to the team in rough 
conditions. It was only used safely in the range of 0-2 knots, which was a challenging 
factor, especially in the winter, as the sea is generally rough. In addition, at least 4 
people were needed as it was difficult to install and carry the boat. Gathering the 
time when the weather was good and a team of 4 people at the same time 
created a challenge for each survey planning. 
 
The company with which we agreed during the project application for mobile 
application software, increased its price until the project was accepted. This caused 
us to look for another software developer. The second software developer stopped 
programming the application, stating that he could not conduct the business 3 
months later. This situation lost us 5 months. This was a negative development that 
disrupted the process for the stranding network to be established. 
 
There was a delay as the last payments coincided with the Covid-19 process. 
 
3.  Briefly describe the three most important outcomes of your project. 
 

1. The communication network has been laid the foundation in this area where 
the subject of stranding has not been studied regularly. Now, the relevant 
places, cooperatives, and fishermen in the studied area know where to 
contact when they see a dead or injured stranded marine mammals. 

 
2. The first report mobile application available for both the Android and iOS 

operating systems for stranded marine mammals in Turkey was developed. 
Thanks to the application, both the dead and live stranded animals can be 
reported directly. Thus, in the next steps, when the communication network 
gets stronger, scientists working on the subject will be able to reach the 
animals that stranded and information more easily. 

 
3. There was no recent regular study on the subject in the region. Thanks to this 

study, the stranding cases during the project were recorded regularly and the 
data records of the stranded animals have gathered not only for the coasts 
of the Middle Aegean but also for the entire Aegean Sea. In this study, it was 
concluded that coastal screening is not efficient for this region, and it is more 
functional in terms of tourism and that carcasses can be reached more easily 
by communication. 

 
4.  Briefly describe the involvement of local communities and how they have 
benefitted from the project (if relevant). 
 
Ports in the region where frequent stranding took place were given priority in terms 
of communication. Fisheries cooperatives and fishermen were very sensitive to the 
issue. People in the area did not know who to call when they saw a stranded 
animal. Cooperatives and fishermen also said they did not know who to inform when 
they found a stranded animal. Thus, they conveyed that it was useful for them to 
learn about the existence of a team that they could call and intervene. Interviews in 



 

the promotional film of the project revealed that people need a main centre to 
report when they see a stranded animal. 
 
At the same time, some of the veterinary teams of the municipality were contacted 
in and out of the area. They expressed that they want to work together that there 
are subjects they want to research in carcasses. They stated that they can help on 
the subject, they are open to cooperation. 
 
5. Are there any plans to continue this work? 
 
This project helped to meet the deficit in the region. We are planning to work on the 
development of this communication network, the foundation of which has been 
laid, and the spread of the application. 
 
In addition: 
 
• When we got in touch with the municipal vets, they stated that they wanted to 

work with us on the carcass and participate in the examinations, 
 
• Employees of the Directorate General of Nature Conservation and National Parks 

stated that they have received reports of many stranded sea turtles in the Gediz 
Delta region where we conduct field studies. They proposed to combine these 
denunciations with the stranded dolphins in a joint study,  

 
• During the meetings where the project was promoted and the contact 

information was given, it was stated that if a stranded marine mammal was seen, 
they would have contacted us from now on. 

 
We plan to continue this work to meet all these demands. 
 
 
6. How do you plan to share the results of your work with others? 
 
The results of this study were presented in WMMC'19 World Marine Mammal 
Conference Barcelona 2019 as a poster titled 'The Evaluation of Cetacean Stranding 
on the Mediterranean Coasts of Turkey between 2009 and 2019' and shared with 
scientists that studying marine mammals subject. 
 
The promotional film prepared was shared on the social media platforms 
Mediterranean Conservation Society (MCS). 
 
Links: 
 
İnstagram TR : https://www.instagram.com/tv/CA7uS_MAdtY/?hl=tr 
 
Twitter TR: https://twitter.com/akdenizkoruma/status/1267804196507660289?s=21 
 
YouTube TR: https://www.youtube.com/watch?v=OfQjVGC9xjE 

https://www.instagram.com/tv/CA7uS_MAdtY/?hl=tr
https://twitter.com/akdenizkoruma/status/1267804196507660289?s=21
https://www.youtube.com/watch?v=OfQjVGC9xjE


 

 
YouTube ENG: https://www.youtube.com/watch?v=3vdzp3gzPO0 
 
Linkedin TR: https://www.linkedin.com/posts/akdeniz-koruma-derne%C4%9Fi_kalbim-
egede-durdu-activity-6673584886126850048-eImq/ 
 
The promotional video was also shared with relevant academicians and 
associations. 
 
The results from this project were used in the master thesis titled 'Marine Mammals 
Strandings on the Aegean Sea Coast of Turkey and Governance Model for Their 
Evaluation'. The results of this project will be shared with the article of the thesis to be 
published. 
 
7. Timescale:  Over what period was The Rufford Foundation grant used?  How does 
this compare to the anticipated or actual length of the project? 
 
The money was spent between December 2018 and May 2020. The project has 
been extended due to some of the above-mentioned negativities. There was some 
delay in final payments due to Covid-19. 
 
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and 
the reasons for any differences. All figures should be in £ sterling, indicating the local 
exchange rate used.  
 
Item Budgeted 

A
m

ount 

A
ctual 

A
m

ount 

Difference 

Comments 

Fieldwork materials 1480 553 
 

-927 In the project, we encountered 
a legal problem for coastal 
screening in drone-designated 
areas the violation of private life 
after an incident in the use of 
drones. According to this rule, it 
is necessary to have a license to 
use drones, official records for 
each drone at the system and 
also obtain permission from the 
gendarmerie. We did not 
receive a drone due to the 
additional cost and restriction. 
We considered that the 
promotion will be more effective 
so we transferred the increased 
money from here to the 
application that is considered to 

https://www.youtube.com/watch?v=3vdzp3gzPO0
https://www.linkedin.com/posts/akdeniz-koruma-derne%C4%9Fi_kalbim-egede-durdu-activity-6673584886126850048-eImq/
https://www.linkedin.com/posts/akdeniz-koruma-derne%C4%9Fi_kalbim-egede-durdu-activity-6673584886126850048-eImq/


 

be more important for the 
project, drone shooting in the 
coastline surveys, and the 
promotion film. 

Awareness raising 
materials and 
application 

1045 2622 +1577 For the application, we got a 
price far above the price we 
received before the project 
started. The mobile application, 
we wanted to make was for 
both the android and iOS 
operating systems, and the iOS 
operating system cost was more 
than calculated. We prioritized 
the mobile application to 
establish a systematic 
communication network in the 
long term. Nowadays, these 
kinds of applications attract 
people's attention so we thought 
that we can reach the public, 
the students we will train, and 
the stakeholders more easily. For 
this reason, we transferred the 
increasing budget from other 
items to mobile application 
development and awareness-
raising materials. 

Food and 
Accommodation 

1270 709 -561 In general, because the areas 
close to each other were visited 
on the same day, the 
accommodation was less than 
expected. 

Renting Charges & 
Fuel  

1205 1102 
 

-103 Due to the weather, a few 
surveys were canceled in order 
to avoid danger. 

Total 5000 4986 -14  
 
9. Looking ahead, what do you feel are the important next steps? 
 
There is no specific centre for cetaceans stranding events on the Turkish 
Mediterranean coasts. Since it takes quite a long time to create and spread a 
stranding network in a region that has quite a few studied, the most important step 
will be to cooperate with stakeholders and ministries to disseminate information by 
staying stay loyal to this constant centre created. When people see a stranded 
cetacean in this region, they do not know exactly which institution to contact. We 
tried to lay the foundation of this communication network in the region. However, 
more information will be available when this information is disseminated through 



 

studies, and more information will be obtained on the deaths and therefore 
protection of cetaceans in the region. 
 
10.  Did you use The Rufford Foundation logo in any materials produced in relation to 
this project?  Did The Rufford Foundation receive any publicity during the course of 
your work? 
 
We used the Rufford logo, in the poster presented in WMMC'19, in posters and 
brochures distributed to stakeholders for information, in training materials such as 
bags, brochures, presentations, and booklets. We also used the logo in the mobile 
application created, in the promotional video of the project prepared, in t-shirts that 
are used by the team in the field and distributed to fishermen and fisheries 
cooperatives. 
 
11. Please provide a full list of all the members of your team and briefly what was 
their role in the project.   
 
Cansu İlkılınç: Project lead/facilitator 
 
Erdem Danyer: Doctor of Veterinary Medicine. He is an expert on marine mammals 
stranding cases on Turkish coasts. He informed us of stranding reports that he 
received within the boundaries of the studied area. He performed a necropsy and 
analyzed the samples taken. 
 
Dr. Barış Akçalı: He helped in all seasonal coastal surveys and used the boat. 
 
R. A. Remzi Kavcıoğlu: He helped in all seasonal coastal surveys. 
 
Arzu Korkutan: Entomologist. She helped in seasonal coastal surveys. 
 
Efe Sevim: WWF-Turkey Marine and Wildlife officer. He helped in training. 
 
Dilara Arslan: She found suitable people for application software and logo design. 
 
12. Any other comments? 
 
We thank the Rufford Foundation for giving support that enables us to carry out work 
in this area in Turkey. Thanks to this support, we had the chance to close a gap in this 
less studied area. 
 



 

 
You can access the mobile application produced under the project from the links 
below: 
 
For iOS: 
https://apps.apple.com/tr/app/haber-ver-ya%C5%9Fat/id1475639859?l=tr 
 
For Android: 
https://play.google.com/store/apps/details?id=com.dimnida.akd 
 

https://apps.apple.com/tr/app/haber-ver-ya%C5%9Fat/id1475639859?l=tr
https://play.google.com/store/apps/details?id=com.dimnida.akd
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