

Project Update: March 2013

1. The sampling season was slightly delayed due to delayed rains (and hence delayed coffee flowering), but we managed to round it up by mid-March 2013.
2. The next stage is identifying insects which have been completed up to order level. I am hoping to refine it further to be able to get them identified up to family level.
3. I start analysis only when this data is fed in completely. I anticipate another 3 weeks to begin analysis.
4. The data interpretation, poster designing, manuscript preparation and report to Rufford will all follow this and should be done by end-July or mid-August 2013.