

Project Update: January 2014

The start of project was October 2013 and it will run for 12 months.

1. October 30th - Protected area consultation workshop planning



2. November 7th - Purchase of planning workshop Materials