

Project Update: July 2016

We have successfully had an environmental awareness month that concluded in July 2016. We were not able to do anything in May and June 2016 apart from constant monitoring and supervision of the conserved areas. This was due to the challenge of the rains that came late so it was difficult to get people because they were sowing and planting. But in July 2016 it was easy because people were harvesting their crops. We still continued the conservation of the remnant forest patches and the planted trees. We managed to sensitise two primary schools in the community with more about 125 pupils and 20 farmers so far. We are now preparing for the training of nursery beds for tree seedlings, which will be done in August 2016 and continually follow our activity plan. Attached here are the photos for what we have done so far.

