

## Project Update: October 2016

As planned in proposal, data collection for entire districts from all sampling plot were completed for first 3 months with adequate species and are in process of identification with the help of part examination and assisting from international entomologist. Data for rice varieties and vegetation species composition with grasshopper species were collected and maintained in separate format and in different container to compare and contrast the project results. As project sites were in different locations with sampling plot comparatively high, first 3 months of project were totally engaged for data collection as mentioned above.

The detail picture with labeled scientific name will be submitted in next project updates.

