

Project Update: October 2017

We have received all necessary permissions from Transcarpathian State Forestry Department on the project's fulfilment and cooperation. Also we have agreed and negotiated further activities issues with Mokryansky and Brusturyanky forestry enterprises. Currently we explored assigned reservation objects documents and on-terrain state. In cooperation with foresters, we provided nearly 50% of objects with boundary signs. Also we are about to complete manufacturing and installing of information boards. While working with documents we decided to enhance our support on additional reservation objects – adjacent forest preserves and a few natural monuments for highland lakes Vorozheska and Hereshaska. As the second stage of the project, we have established communications and continue to research for scientific and forestry facilities that develop *Pinus cembra* and *Taxus baccata* planting. In the forthcoming spring we're scheduled to provide eco-action for planting cedar and larch seedlings in most sensible mountainous logging plots, while activities for dew reproduction are underway and still need intense research and development support.



Installing boundary sign



Cedars ready for replanting