
Project Update: May 2022

I applied and received the permit to conduct the study from the relevant governmental authorities during the first three months of the project.



This quarter, I also developed instructional booklets.



I've also constructed the security box for the camera traps in addition to this.

