

Project Update: January 2024

The project is progressing according to plan, with our team successfully acquiring 2650 seedlings required for revegetation in February 2023. As part of our ongoing study, we prepared a total of 2.5 ha of planting plots, where 2500 seedlings were planted between June and August 2023. The monitoring of the planted seedlings is currently underway, and any dead seedlings are promptly replaced, while weed control measures are consistently implemented.

In addition to these activities, our team has successfully conducted awareness campaigns on crocodile conservation across five fringe communities. These campaigns involved one-on-one interactions with local hunters and fishers. We also engaged with community members involved in illegal mining activities, providing education on the detrimental impacts of such activities on biodiversity.

We are optimistic about achieving all project objectives, as the team has encountered no significant challenges since the project's commencement. We remain dedicated to the successful completion of the project and the positive impact it will have on the environment and communities involved.



Field assistants ready to move seedlings for planting.



Field Assistant watering planted seedling.



Field assistants after watering newly planted seedling.



Community awareness campaign.



Team member planting seedling.