

## Project Update: July 2010

So far we have had planning meetings with the Executive of BIKOV alongside the Delegate of Environment and Nature Protection for Bui Division in North West Region of Cameroon.

We have transferred the seedlings to near planting site, Community members alongside Green Care staff have been carrying the seedlings to planting spots and planting. Eucalyptus is felled and killing technique (salt application) applied. We have had workshops on Non Timber Forest Products (NTFP) and the tree nursery. We have been enjoying the support of the civil (Mayor, Delegate of Environment) and traditional authorities like the village head of Vekovi, Fai Waikov. Planting is still going twice a week by the communities.

