
 

The Rufford Foundation 
Final Report 
 
 
Congratulations on the completion of your project that was supported by The 
Rufford Foundation. 
 
We ask all grant recipients to complete a Final Report Form that helps us to gauge 
the success of our grant giving. The Final Report must be sent in word format and not 
PDF format or any other format. We understand that projects often do not follow the 
predicted course but knowledge of your experiences is valuable to us and others 
who may be undertaking similar work. Please be as honest as you can in answering 
the questions – remember that negative experiences are just as valuable as positive 
ones if they help others to learn from them.  
 
Please complete the form in English and be as clear and concise as you can. Please 
note that the information may be edited for clarity. We will ask for further information 
if required. If you have any other materials produced by the project, particularly a 
few relevant photographs, please send these to us separately. 
 
Please submit your final report to jane@rufford.org. 
 
Thank you for your help. 
 
Josh Cole, Grants Director 
 

Grant Recipient Details 

Your name Emanuel Lisichanets 

Project title Direct conservation activities for Imperial eagle 
conservation in Macedonia 

RSG reference 18010-2 

Reporting period July 2015 – July 2016 

Amount of grant £5000 

Your email address e.lisichanets@gmail.com 

Date of this report September 2016 

 
 
 

mailto:jane@rufford.org


 

1. Please indicate the level of achievement of the project’s original objectives and 
include any relevant comments on factors affecting this.  
 
Objective N

ot 
achieved 

Partially 
achieved 

Fully 
achieved 

Comments 

- Monitoring of the 
breeding pairs and 
their breeding 
success 
- Reciprocal 
exchange of 
knowledge of the 
conservation, 
feeding areas of the 
Imperial eagles and 
of 
their breeding 
habitats. 
- Information of 
number of birds, 
breeding pairs, data 
on productivity (egg 
laying, hatchling, 
fledgling). 

  X Efficient bird protection is founded on 
three pillars: research, action and 
monitoring. Research sets priorities and 
identifies factors that affect the 
populations and monitoring is the way to 
track the efficiency of taken actions.               
The situation for Imperial eagles seems to 
be stable in Macedonia, however, a 
high level of uncertainty about the 
population trends, shrinking habitats, 
exposed crimes against raptors, 
including Imperial eagles, are warning 
signals that there is no room for 
complacency. 
During the monitoring mission, all known 
sites in the region of Ovce Pole and 
Povardarie have been monitored for the 
presence of birds, and every pair has 
been monitored since the start of the 
breeding season. The research began in 
mid-February 2016. We checked the 
nests known from the previous years and 
we visited those sites that seemed to be 
appropriate for the species. During the 
field survey more than 600,000 ha of the 
steppe region were explored. For the first 
time an area of 150,000 hectares was 
explored west of the town of Veles. This 
territory is ideal as a hunting ground and 
possibly breeding habitat for Imperial 
eagles but unfortunately nesting 
possibilities are limited because of a lack 
of suitable trees.  Almost throughout this 
territory high voltage transmission lines 



 

pass that are ideal for setting artificial 
nests. Monitoring of breeding success 
was done directly on the nests of the 
imperial eagles (the location of all 
current and historical nests is well known 
to my team) from a safe distance (using 
telescopes and binoculars) to prevent 
any disturbance of the birds. Monitoring 
from high points (hilltops) was often 
included in our field methods. Field data 
about the imperial eagle’s population, 
habitats and threats, as well as other 
relevant information were collected and 
processed. Using a standardised form, all 
observers gather the same type of data.  
During the breeding season, the 
breeding attempts were monitored until 
the chicks fledged. In 2016, 27 couples 
were formed of which 26 have bred. We 
found two new couples on the eastern 
border of the steppe region near the 
town of Stip, of which one used an 
artificial nest which was set in Autumn 
2015. Fifteen nests are on trees and the 
other 12 are on power line pylons. 
Twenty couples had one chick and six 
had two chicks in the nest (Figure 1 and 
2).  So 2016 was a successful year for the 
Imperial eagles. All born chicks survived. 
Thirty-one young flew and left the nests 
but, unfortunately once again, one 
fledgling was stolen in mid-July just 
before first fly. The Inspectorate for living 
environment was officially informed 
about this theft. 

- Artificial nest 
- Increasing of 
nesting possibility. 
More new couples. 
- Increasing of 
Imperial eagle 
population. 

  X During September 2015, 20 nesting 
platforms and artificial nests were 
constructed. Platforms were made from 
iron tubes and iron nets with dimensions 
and construction suitable for mounting 
on power lines (80x80 x18cm). Artificial 
nests were made from wooden 



 

branches and lianas. Local people and 
villagers were engaged in the 
construction of the wooden nests. This 
has helped to increase the knowledge 
of locals about Imperial eagles, but also 
has had an economic effect, for which 
the villagers were grateful. In 
cooperation with the authorities and 
workers from electro company A.D. 
MEPSO – Skopje, platforms with artificial 
nests for eagles were mounted on the 
power line pylons during several regular 
overhauls in October 2015 and April 
2016. Five nests will be mounted after the 
end of project, in September 2016. 
Surprisingly, four artificial nests were 
occupied immediately during the 
breeding season in 2016. Two nests are 
occupied by imperial eagles and the 
other two by ravens. This proves that the 
lack of breeding opportunities is a 
significant issue, but also that artificial 
nests that are really well-constructed are 
acceptable to the birds. This first success 
encourages me to proceed with the 
placing of more nesting platforms which 
I hope will help to increase the 
population of imperial eagles, and also 
help with other birds that nest on power 
lines. 

- Prevent any risk for 
reduced breeding 
success through nest 
guarding. 
- Increasing of 
Imperial eagle 
population. 

  X Even though the project started in late 
July 2015, I decided to try early (at the 
beginning of July 2015), the idea of the 
inclusion of local livestock breeders 
(shepherds) in the guarding of nests. I 
chose the vulnerable nest close to 
Mamutcevo village in the middle of 
steppe region, and engaged a local 
shepherd from there. After a short 
training I lent him binoculars and bought 
a cheap mobile phone with prepaid 
credit (even though this was not 



 

foreseen in the project). The results were 
highly encouraging. As well as guarding 
the nest, the shepherd provided a lot of 
useful and important information about 
what happens around eagles’ nests and 
in the hunting territory of a couple during 
the whole season. During the breeding 
season in 2016, five nests were 
vulnerable and needed to be guarded. 
Three of the most vulnerable nests were 
guarded from the middle of May 2016 
because of the poor condition of the 
trees and the risk of collapse or 
destruction of the nests by bad weather. 
These nests were guarded by locals (two 
shepherds and one farmer) equipped 
similarly to the shepherd recruited in 
2015. The other two nests, of the five 
most vulnerable, were guarded by my 
team of volunteers from the second half 
of June to the end of July when 
fledglings left the nests. Even with proper 
nest guarding one fledgling (from an 
unguarded nest) was stolen in July. 
Unfortunately, the thief, not being able 
to climb to the nest, cut a whole branch 
together with the nest. Regrettably, the 
thief and the stolen bird were not found. 

-  Meetings with 
stakeholders 
-  Developing 
partnerships with 
organisations in order 
to assess the threats 
to IE inside and 
outside of breeding 
areas. 

  X Starting from September 2015, three 
working meetings with stakeholders were 
organised. Participants in workshops 
included members of local hunting 
societies, local environmental NGOs and 
representatives from the electrical 
company MEPSO. Unfortunately, 
although they have been invited, local 
health authorities and vets did not 
come. During the workshops, using 
several PowerPoint presentations, I have 
presented the project, and discussed 
planned and already implemented 
activities and measures for conservation 



 

of Imperial eagles in Macedonia. All of 
the participants enjoyed the 
presentation and commented positively.  
The presentation consisted of an 
introduction which discussed the eagles, 
their ecology, as well as the threats to 
eagle conservation in Macedonia, the 
importance of conservation and the 
possible role of the participants in future 
eagle conservation. The goal of this 
training workshop was to build capacity 
in local people with skills in imperial 
eagles’ identification and monitoring. All 
workshops were successful as could be 
seen from the long discussions after 
each presentation. For the purpose of 
the workshops were printed 150 t-shirts 
that were given to the participants along 
with printed informational materials and 
leaflets from project from last year. 
As well as workshops, I have conducted 
a lecture for hunters which took place at 
the local annual meeting of a hunting 
society. All of these activities should lay a 
good basis for successful 
implementation of the project and 
continued work towards conservation of 
Imperial eagles in Macedonia. 

-  Educational 
lectures 
-  Finding out local 
people interested in 
joining monitoring 
activities and 
becoming 
responsible for 
specific territo 
ries. 

  X Public conservation lectures (six lectures) 
were conducted in villages in the Ovce 
Pole region (central steppe part of 
Macedonia), which have helped in 
identifying local people interested in 
joining monitoring activities and 
becoming responsible for specific 
territories. The same information shared 
with workshop participants was also 
provided to the general public. At the 
public lectures a range of issues were 
discussed, including the general 
importance of birds to the environment, 
and how human actions can negatively 



 

impact on the well-being of bird 
populations. Some of the data on 
existing and potential nesting territories is 
obtained from local people during the 
lectures. Data from local people was 
collected via inquiries and direct 
conversation with them.  Interviewed 
villagers showed, on average, poor 
knowledge of bird ecology and 
conservation, but most of them stated 
that the birds have a positive effect on 
their life. 
During communication with local people 
the main factors that influence the 
population of Imperial eagles were 
identified. Although it was not previously 
planned, during late autumn of 2015 I 
prepared and printed two banners with 
information about then role and 
conservation activities of the project. I 
needed these banners (because 
lectures were held in open spaces on 
the village squares) in order to share 
information about our target species 
and habitats among the wide 
auditorium, especially among local 
communities in the vicinity of imperial 
eagle territories. Printed information 
materials and leaflets were thus shared 
with local participants. 

Public awareness.   X All actions were attended by journalists 
from several newspapers and TV stations 
and news items were published in 26 
local and national media outlets. Here 
are links to some articles and TV news 
items:   
 http://vecer.mk/makedonija/carskiot-
orel-kje-se-gnezdi-na-dalekuvod 
http://www.sitel.com.mk/platforma-i-
gnezdo-za-carskite-orli-vo-blizina-na-
shtipskoto-selo-chardaklija 
 

http://vecer.mk/makedonija/carskiot-orel-kje-se-gnezdi-na-dalekuvod
http://vecer.mk/makedonija/carskiot-orel-kje-se-gnezdi-na-dalekuvod
http://www.sitel.com.mk/platforma-i-gnezdo-za-carskite-orli-vo-blizina-na-shtipskoto-selo-chardaklija
http://www.sitel.com.mk/platforma-i-gnezdo-za-carskite-orli-vo-blizina-na-shtipskoto-selo-chardaklija
http://www.sitel.com.mk/platforma-i-gnezdo-za-carskite-orli-vo-blizina-na-shtipskoto-selo-chardaklija


 

 
 
2. Please explain any unforeseen difficulties that arose during the project and how 
these were tackled (if relevant). 
 
Involvement of local partners was not as easy as we expected. There are less 
conservation organisations in the area, we initially thought. Although at the 
workshops, many were willing to engage in the implementation of the project and 
volunteered to participate in guarding the nests, very few of them really were willing 
to help.  It is disappointing that these initial volunteers very quickly concluded that 
the monitoring and nest guarding during the hot summer months was too hard, and 
soon gave up. As a result, much of the work I had to undertake myself with my small 
team. The only real nest guarding was undertaken by local shepherds some of 
whom followed through with their promises to undertake nest guarding duties. Thus, 
instead, more effort is needed to actively involve local farmers and livestock 
breeders throughout the breeding season. 
 
Also, ensuring involvement of authorities and official bodies has not been easy.  
Although the destruction of the nest in July and the theft of an eaglet was duly 
reported to the Environmental Inspectorate, to this day I have not received any 
response from them, nor has any action towards finding the perpetrators been 
undertaken. This is the second time that an eaglet has been stolen without finding 
and punishing the perpetrators. It would therefore be advisable to develop a new 
strategy for these using contacts within the responsible ministry in order to ensure 
timely action in cases of violation of environmental protection laws. In my view, the 
constant presence of observers in the field will reduce the problem of destructive 
activities because people will know that someone is paying attention to the welfare 
of the eagles and that they can be punished because of their criminal activities. 
 
Exchange rate for GBP was changed from 85 MKD per 1 GBP to 71.7 MKD per one 
GBP. 
 
3.  Briefly describe the three most important outcomes of your project. 
 

1. During implementation of the project I have made a lot of contacts with 
various people in the field who could help with nest guarding and 
monitoring. These are people of different ages and levels of education. 
This year two shepherds were involved in guarding who kept their flocks in 
the area where there are vulnerable nests of imperial eagles. They are 
simple people who already spend all day in the pastures and field around 
the nest. They are both very well informed and already have solid previous 
knowledge about imperial eagles. Some basic lectures about eagles and 



 

possible threats were enough. Similarly, like shepherds, one farmer who 
spends all day in the garden, and the orchard, at the end of which a 
vulnerable nest of an Imperial eagle pair is situated. All of them 
participate in guarding the nests. In these cases, it was only necessary to 
equip them with binoculars and mobile phones which are not such costly 
items.  Because of their daily and all day presence in the territory, but also 
because of the relationship with their colleagues and friends from 
neighboring regions that share information with them, all are excellent 
guards and collaborators. This drastically decreases monitoring costs and 
also provides excellent and effective guarding. From other side the 
guardians are satisfied because, apart from the equipment they receive 
and free phone, they also feel that they do something important towards 
the conservation of eagles (something that other villagers don’t). I am 
planning to continue with this, in my view, positive practice.  

 
2. Twenty nesting platforms and artificial nests were constructed. In 

cooperation with the authorities and workers from electro company A.D. 
MEPSO – Skopje, platforms with artificial nests for eagles were mounted on 
the power line pylons during several regular overhauls in October 2015 
and April 2016. Due to the losses of most natural nesting habitats this was a 
necessary and important  measure which will increase the nesting 
opportunities for the eagles. The artificial nests have been installed in a 
favorable but otherwise nest-poor area, and where the most important 
areas for further conservation actions have been identified and surveyed. 

 
3. The training workshop was carried out on ecology and possible measures 

to maintain the breeding population of the Imperial eagles. The goal of 
this training workshop was to build capacity in local people with skills in 
Imperial eagle identification and monitoring. During communication with 
local people, the main factors that influence population of Imperial eagle 
were identified. Some of the data on existing and potential nesting 
territories we get from local people.  At the public lectures, the 
importance of birds to humans and the environment were discussed, and 
how humans have affected birds negatively. The participants will 
probably continue the work on conservation. All this, in its totality, should 
lay a good basis for successful implementation of future projects. 



 

4.  Briefly describe the involvement of local communities and how they have 
benefitted from the project (if relevant). 
 
Lectures were given in villages explaining the importance of the imperial eagle and 
its conservation, as well as the importance of nature conservation in general. In 
addition, local people have been contacted, to whom project objectives and 
activities were explained in detail and the possibilities for cooperation were 
discussed. They benefited from the project by learning more about Imperial eagles 
and nature conservation by lectures and receiving information materials (t-shirts, 
posters, leaflets). 
 
Local people and villagers were engaged in the construction of wooden nests. This 
has helped to increase the knowledge of locals about Imperial eagles, but also has 
had an economic effect, for which the villagers were grateful. 
 
5. Are there any plans to continue this work? 
 
Yes, there is a plan to continue this work. One of the most important elements of the 
future work is to focus on the better involvement of police, the Environmental Ministry 
and authorities in the conservation work. Education of local staff working in the field 
in order to involve them more to in eagle conservation are the main objectives, 
besides the continuing work of regular monitoring of the population to identify 
actual trends and further threats. Secondly, I am planning to continue development 
of artificial platforms (nests) to encourage nesting of Imperial eagles and also plan 
to expand our work in to additional territories. Depending on available funds, the 
prevention of electrocution during insulating of danger wires, ringing of eagles and 
the use of satellite transmitters for following the eagles’ movements and 
identification of important hunting and wintering grounds are among the main 
important future activities.  
 
6. How do you plan to share the results of your work with others? 
 
A detailed report of this project with photos from activities, tables and charts of 
breeding success will be prepared and shared with all interested stakeholders and 
on social networks like Facebook and imperialeagle@yahoogroups.com. The report 
and data collected will be available to all relevant authorities and other decision 
makers. Information collected during this project will enable the more accurate 
application and implementation of adequate conservation measures. 
 
All data collected on this and former projects will be presented at the  international 
conference about two important issues regarding bird conservation: poisoning and 
grid related bird mortality (electrocution and collision) that will take place in 

mailto:imperialeagle@yahoogroups.com


 

Budapest – Hungary and are  organized by: MAVIR Hungarian Independent 
Transmission Operator Company http://www.mavir.hu/web/mavir-en), MME Birdlife 
Hungary (www.mme.hu) and Herman Ottó Institute (www.hoi.hu).  
 
7. Timescale:  Over what period was The Rufford Foundation grant used?  How does 
this compare to the anticipated or actual length of the project? 
 
The actual timescale was almost according to the planned timeframe. The field 
activities were carried out between July 2015 and August 2016. Also, some further 
activities will be carried out later this year, however these may be considered as part 
of the project (four nesting platforms will be set in September 2016). 

 
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and 
the reasons for any differences. All figures should be in £ sterling, indicating the local 
exchange rate used.  Exchange rate were 1GBP = 71.7 MKD 
(http://stb.com.mk/rate-list.nspx) 
 
Item Budgeted 

Amount 
Actual 
Amount 

Difference Comments 

Monitoring of the 
breeding pairs and 
their breeding 
success 

1250 1224 -26 Less pay off for per-diems 

Artificial nest 860 870 +10 More pay off for per-diems 
Prevent any risk for 
reduced breeding 
success through 
nest 
guarding. 

900 900 0  

Meetings with 
stakeholders 

540 569 +29 Less pay off for lunch and 
organization in hotel but 
more pay off for per-diems 

Educational lectures 750 808 +58 More pay off for t-shirts 
Vehicle 
Maintenance 

650 622 -27 Less maintenance needed 

Banking  50 43 -7 Less banking 
     
Total 5000 5036 +36  
 

http://www.mavir.hu/
http://www.mme.hu/
http://www.hoi.hu/


 

9. Looking ahead, what do you feel are the important next steps? 

 
Depending on available funds, the next important steps will be: 
 

1. To prepare a working plan for 2016-2017 and secure budget for the activities.  
2. To involve authorities (environmental authorities, police and inspectorate) in 

field conservation of the species, because they seem to be reluctant to get 
involved. 

3. Establishment of new artificial platforms in order to attract nesting species. 
4. Monitoring of existing population of Imperial eagle. 
5. Search for new individuals on new territories. 
6. Ringing of fledglings in order to follow their movements. 
7. Insulating of danger wires on 6-60Kv T-pylons.  
8. Work with local communities on awareness raising and on current and 

additional monitoring territories. 
9. Participation in international conference in order to share our findings and 

data with international scientific community. 
10. Satellite telemetry. 

 
10.  Did you use The Rufford Foundation logo in any materials produced in relation to 
this project?  Did the RSGF receive any publicity during the course of your work? 
 
Yes, we used the RSGF logo on t-shirts, banners and leaflets. At each public 
presentation, I reported that this project was carried out with the support of the 
Rufford Fund Small Grants Foundation.  In addition, RSGF has been mentioned in all 
our presentations and articles about the project.  RSGF thus has received wide 
publicity because RSGF was mentioned in every lecture places as the organisation 
which funds our project, and the logo was placed in all publicity materials. Also, we 
mentioned RSGF as funding organisation in personal talks on TV stations and in 
conversations with journalists. 
 
11. Any other comments? 
 
I am grateful to all team members and representatives for helping with the 
organisation and success of training workshops and public conservation lectures. I 
am also grateful to all members of the team that successfully have carried out all 
field surveys and guarding of nests, although in many cases it was not easy to 
complete scheduled tasks. 
 
I thank the Rufford Foundation for providing financial support for the successful 
implementation of the project. 



 

 
Figure 1 & 2 (from question1) 
 

Nr Waypoin
t 

Position 
Site 

description Status Habitat 
N E Elevatio

n 

1 AH001     155 
 Nest on 
400 kv 
pylon 

active 
Rural area with agricultural 

land arround 

2 AH002     130 
Former 
territory 

old 
Rural area with agricultural 

land arround 

3 AH003     550 
Former 
territory 

old steppe/desert like plain 

4 AH004     181 
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 

5 AH005     158 
 Nest on 
400 kv 
pylon 

active 
agricultural land with 

steppe/desert  arround 

6 AH006     141 
Nest on 

Poplar tree 
active 

agricultural land with 
riparian treeline 

7 AH007     192 
Former 
territory 

old 
agricultural land with 

riparian treeline 

8 AH008     176 
 Nest on 
400 kv 
pylon 

active 
agricultural land with 

steppe/desert  arround 

9 AH009     172 
 Nest on 
400 kv 
pylon 

active 
agricultural land with 

steppe/desert  arround 

10 AH010     170 
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 

11 AH011     270 
Nest on 
400 kv 
pylon 

active 
agricultural land with 

riparian treeline 

12 AH012     292 
Former 
territory 

old 
agricultural land with 

riparian treeline 

13 AH013     238 
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 

14 AH014     217 
Former 
territory 

old 
rural area with agricultural 

land 

15 AH015     327 
Nest on  

Oak tree 
active hilly pastures, shrubs 



 

16 AH016     349 
Nest on 

Poplar tree 
active 

rural area with agricultural 
land 

17 AH017     257 
Nest on 

willow tree 
active 

agricultural land with 
steppe/desert  arround 

18 AH018     427 
Nest on  

Oak tree 
inacti

v 
hilly pastures, shrubs 

19 AH019     283 
Nest on 

Ulmus tree 
inacti

v 
agricultural land with 

riparian treeline 

20 AH020     225 
Nest on 

Poplar tree 
active 

agricultural land with 
riparian treeline 

21 AH021     257 
Nest on 
110 kv 
pylon 

active 
agricultural land with 

riparian treeline 

22 AH022     403 
Nest on 

willow tree 
inacti

v 
agricultural land with 

riparian treeline 

23 AH023     380 
Nest on  

Oak tree 
inacti

v 
agricultural land with 

riparian treeline 

24 AH024     283 
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 

25 AH025     430 
Former 
territory 

old hilly pastures, shrubs 

26 AH026     390 
Former 
territory 

old 
agricultural land with 

riparian treeline 

27 AH027       
Former 
territory 

old 
agricultural land with 

riparian treeline 

28 AH028     580 
Nest on 

Poplar tree 
active 

agricultural land with 
riparian treeline 

29 AH029     318 
Reserve 

nest 
inacti

v 
hilly pastures, shrubs 

30 AH030     315 
Former 
territory 

old 
agricultural land with 

riparian treeline 

31 AH031     380 
Former 
territory 

old hilly pastures, shrubs 

32 AH032     210 
Former 
territory 

old 
agricultural land with 

riparian treeline 

33 AH033     155 
Nest on 

Poplar tree 
active agricultural land 

34 AH034     126 
Reserve 

nest 
inacti

v 
agricultural land with 

riparian treeline 

35 AH035       
Former 
territory 

old 
agricultural land with 

riparian treeline 



 

36 AH036     403 
Nest on 

Oak tree 
active hilly pastures, shrubs 

37 AH037     430 
Nest on 

Oak tree 
active 

agricultural land with 
riparian treeline 

38 AH038     290 
Former 
territory 

old hilly pastures, shrubs 

39 AH039     270 
Nest on 

Oak tree 
active hilly pastures, shrubs 

40 AH040     290 
Nest on 

Poplar tree 
active 

agricultural land with 
riparian treeline 

41 AH041       
Former 
territory 

old agricultural land 

42 AH042     390 
Nest on 

Poplar tree 
active agricultural land 

43 AH043       
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 

44 AH044     176 
Former 
territory 

old hilly pastures, shrubs 

45 AH045       
Former 
territory 

old 
agricultural land with 

riparian treeline 

46 AH046     390 
Former 
territory 

old 
agricultural land with 

riparian treeline 

47 AH047     370 
Former 
territory 

old 
agricultural land with hilly 
pastures, shrubs arround 

48 AH048       
Former 
territory 

old 
agricultural land with hilly 
pastures, shrubs arround 

49 AH049     350 
Nest on 

Poplar tree 
active agricultural land 

50 AH050     279 
Nest on 

Poplar tree 
active 

Rural area with agricultural 
land arround 

51 AH051     180 
Former 
territory 

old 
agricultural land with 

riparian treeline 

52 AH052     580 
Nest on 

Poplar tree 
active 

agricultural land with 
riparian treeline 

53 AH053       
Former 
territory 

old hilly pastures, shrubs 

54 AH054     330 
Nest on 

Poplar tree 
active 

agricultural land with 
steppe/desert  arround 

55 AH055     198 
Former 
territory 

old 
agricultural land with 

steppe/desert  arround 
56 AH056     270 Former old agricultural land 



 

territory 

57 AH057     370 
Nest on 
110 kv 
pylon 

active agricultural land 

58 AH058     430 
Former 
territory 

old 
agricultural land with hilly 
pastures, shrubs arround 

59 AH059     370 
Nest on 
Acacia 

tree 
active 

agricultural land with hilly 
pastures, shrubs arround 

60 AH060       
Reserve 

nest 
inacti

v 
agricultural land with hilly 
pastures, shrubs arround 

61 AH0061       
Former 
territory 

old   

62 AH062     400 
Nest on 
400 kv 
pylon 

active 
agricultural land with hilly 
pastures, shrubs arround 

63 AH063       
Former 
territory 

old   

64 AH064     280 
Nest on 

Poplar tree 
active 

Rural area with agricultural 
land arround 

Fig. 1 Active nests and nesting territories of Imperial eagles in Macedonia 2016 
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2014 27 26 26 32 23 18 7 1,23 0,88 

2015 25 25 24 31 30 17 7 1,29 1,25 

2016 27 26 26 32 31 20 6 1,23 1,19 
Fig. 2   Productivity and Breeding success of Imperial eagles from beginning of 
project until now 
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