
Project Update: August 2017 

 

Following activities were performed during the project “Conserving the Critically 

Endangered Chinese pangolin (Manis pentadactyla) in Sindhupalchok, Nepal” 

 

1. Interaction with District Forest Officers and Community Forest Users Groups 

 

In April 2017, I discussed with the District Forest Office (DFO) staff. Altogether 30 

community forests were prioritised on the basis of high evidence of Chinese pangolin. 

Two interaction meetings with the staff of District Forest Office (DFO) and Community 

Forest Users Groups (CFUGs) were held in Sindhupalchok district, one in Chautara and 

other in Barabise. Fourteen members participated in Chautara while 16 in Barabise. 

These meetings were organised to capacitate the DFO staff and the members of 

CFUGs, and also to provide the knowledge and awareness for the conservation of 

pangolin at the grass root level. During the interaction meetings, the role of Chinese 

pangolin in the maintenance of ecosystem, and their nature and behaviour were 

discussed. Furthermore, the research design of the project and use of Global Positioning 

System (GPS) were shared with key persons.  

 

2. Trade data collection: On May 2017, 5 years of trade data on Chinese pangolin 

in Sindhupalchok district were collected form DFO.  

 

3. Questionnaire survey: Altogether 1000 respondents were interviewed with the 

semi-structured questionnaire. The information about distribution, illegal trade 

and ethno-medicinal uses were collected from the respondent in May-June 

2017. 

 

4. Spatial distribution of pangolins: 204 plots each of 100 x 100 m were laid for the 

collection of data on indirect evidences (burrow, pugmarks, scratches, scat etc.) 

of pangolin and also anthropogenic impacts (fire, logging, natural calamities, 

construction activities), aspects, slope, soil types (red, brown, black), habitat 

types (agricultural land, forest, grassland and near water bodies) of each plot 

were also observed and recorded. The survey was conducted between 15 June 

and 5 August 2017. 

 

5. Data entry:  The data of the semi-structured questionnaire and spatial distribution 

of Chinese pangolin were entered in Excel in August 2017. 

 

Other works under progress are as follows: 

 

 Education material, posters, are being printing, 

 Awareness programme for educating school children and local people, 

 Data analysis, report preparation work is in progress.     

 

 

 

 



  
Figure 1. Meeting with DFO and CFUGs in Barabise 

 

 
Figure 2. Data collection in the field  

 



 
Figure 3. Social survey with local people 

 

 

 

 

 


