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The Rufford Small Grants Foundation 
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Congratulations on the completion of your project that was supported by The Rufford Small Grants 

Foundation. 

We ask all grant recipients to complete a Final Report Form that helps us to gauge the success of our 

grant giving. The Final Report must be sent in word format and not PDF format or any other format. 

We understand that projects often do not follow the predicted course but knowledge of your 

experiences is valuable to us and others who may be undertaking similar work. Please be as honest 

as you can in answering the questions – remember that negative experiences are just as valuable as 

positive ones if they help others to learn from them.  

Please complete the form in English and be as clear and concise as you can. Please note that the 

information may be edited for clarity. We will ask for further information if required. If you have any 

other materials produced by the project, particularly a few relevant photographs please send these 

to us separately. 
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1. Please indicate the level of achievement of the project’s original objectives and include any 
relevant comments on factors affecting this.  
 

Objective N
o

t 

ach
ieved

 

P
artially 

ach
ieved

 

Fu
lly 

ach
ieved

 

Comments 

(i) To organise 
consultative 
meetings on the 
newly proposed 
communal fish 
sanctuary (size and 
location)  

  x The local community fishery management committee 
initiated communications with concerned social actors 
including local authorities, and public and civil agencies 
to seek their cooperation and collaboration on the 
conservation of wild aquatic resources in the Trapeang 
Thma reservoir through the creation of a new fish 
sanctuary. On 25 August 2008, a public consultative 
meeting was held at the project site (Paoy Char 
Buddhism monk monastery in Paoy Char commune, 
Phnum Srok district, Banteay Meanchey province). 71 
participants attended. They were representatives of 
commune councils, village heads, village elders, 
Trapeang Thma community fishery management 
committee, sub-committees, and a non-governmental 
organization active in the field (Wildlife Conservation 
Society - Cambodia Program). A representative from the 
provincial fisheries office was absent. The objective of 
the meeting was to get a consensus from relevant 
stakeholders on the establishment of a new fish 
sanctuary with financial support from the Rufford Small 
Grant. During the opening speech, the Paoy Char 
commune head, Mr. Peng Bun Tara said “today’s 
gathering is important for the future benefits of local 
people, especially the population of the whole 
commune”. Mr. Tak Buoy, head of the Trapeang Thma 
community fishery said “the community fishery faces 
many problems and is in need of assistance. Now with 
funding from the donor (Rufford grant), we, the 
management committee would like to create a new fish 
conservation area in the Trapeang Thma reservoir”. The 
Head of the local wildlife conservation team of the 
wildlife conservation society, Mr. Luk Rithy said ” in the 
year 2003, we assisted the community fishery to create 
a 36ha fish sanctuary. Now the community has received 
USD12 000 (₤5999) from the Rufford Small Grant to 
implement a new sanctuary”. We strongly support this 
project. Although the provincial fisheries office was not 
present at the meeting, they welcome the project and 
support the creation of a second fish sanctuary. At the 
end of discussions, the meeting approved the 
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establishment of Lou Suong Fish Sanctuary covering a 
total of 150ha.  
The governmental Sub Decree on Community Fisheries 
Management (June 2005) encourages any established 
community fishery in the country to create fish 
sanctuary within their communal fishing domain for the 
benefits of their future generations.  
List of participants is in Annex 1. 

(ii) To identify its 
administrative 
boundaries and 
produce map 

  x The decision of creating the new fish sanctuary in the 
reservoir was made at the meeting as already 
described. Later wooden poles were used to demarcate 
boundaries. There was a concern that some fishers 
would lose their fishing grounds and their catches 
would decline. They then requested to move a “no-
catch zone” to somewhere else. To address the issue, 
two meetings with the affected fishers were organized 
by the community fishery management committee (see 
Annex 2 for list of participants). After the meetings, 
those affected fishers had voluntarily offered their 
labour and time to identify an appropriate area 
together with the local management team. Finally, a 
compromise was made and all individuals involved were 
happy. 
GPS Coordinates of boundaries are in annex 3.  

(iii) To demarcate 
physical boundaries 
of the established 
fish sanctuary  

  x 90 wooden poles were put in the field to physically 
demarcate the boundaries of the newly created Lou 
Suong Fish Sanctuary within the Trapeang Thma 
reservoir. The area was then declared a no-catch zone 
and no public fishing activities, even traditional or 
family-scale fishing gears were allowed, according to 
the local Trapeang Thma Community Fishery by-laws. 
The poles are believed to be long-lasting with a life-span 
of at least 10 years. 

(iv) To put signs on 
the site to inform 
the public  

  x 1 large sign board (80cm x 150cm) and 8 small sign 
boards (30cm x 40 cm) were erected to inform the 
public of the area being protected and conserved for 
fish spawning and breeding. 

(v) To carry out 
public 
environmental 
promotional 
campaigns to other 
community groups 
to disseminate 
information and gain 
their support and 
participation in the 

  x The local team consisting of the following members of 
the Trapeang Thma Community Fishery Committee 
carried out outreach activities: 
1. Tak Bouy, Chairman 
2. Phan Ngoc, Vice chairman 
3. Riem Champey 
4. Hem Sokhom 
5. Khuot Khuon 
6. Pich Ham 
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sanctuary The team, in cooperation with commune heads and 
village heads, had organized and conducted meetings 
with villagers/fishers to raise pubic awareness on (i) 
governmental policy on decentralised fisheries 
resources management, (ii) local institutional 
arrangements to manage aquatic resources in Trapeang 
Thma reservoir including community fishery by-laws 
(resources use rules and regulations) and local 
governance structure, and (iii) creation of fish 
sanctuaries (no catch zones) in the reservoir. The 
meetings provided opportunities for villagers to interact 
and voice their concerns over the use and management 
of aquatic resources.  The meetings were held on the 
following places and dates: 
- Paoy Char commune, Phnum Srok district 
1. Pongro village on 01 September 2008 (08:30-

10:45hrs)attended by 62 villagers in which 14 were 
women; 

2. Sambour village on 02 September 2008 (09:00-
10:45hrs) attended by 68 villagers in which 28 were 
women; 

3. Ta Ong village on 03 September 2008 (08:50-
11:00hrs)attended by 54 villagers in which 22 were 
women; 

4. Paoy Snuol village on 22 September 2008 (14:00-
16:10hrs) attended by 62 villagers in which 18 were 
women; 

5. Paoy Char village on 23 September 2008 (14:00-
16:00hrs) attended by 69 villagers in which 37 were 
women; 

6. Trapeang Thma Buddhism pagoda attended by 
villagers from three villages (Trapeang Thma 
Thbong, Trapeang Thma Choeung and Trapeang 
Thma Kandal) on 24 September 2008 (08:30-
10:30hrs) and participated by 97 villagers in which 
42 were women; 

7. Boeung Raing village on 25 September 2008 (08:30-
10:30hrs) attended by 77 villagers in which 32 were 
women; 

8. Kiri Konkhlaeng Buddhism pagoda attended by 
villagers from four villages (Konkhlaeng, Prah 
Andong, Changva Tuk, Srah Srang) on 26 September 
2008 (08:40-10:45hrs) attended by 151 villagers in 
which 100 were women; 

9. Pheas village on 26 September 2008 (14:00hrs) 
attended by 22 villagers in which 5 were women; 

- Ponley commune, Phnum Srok district 
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10. Po Ram Bon village on 03 October 2008 (09:00-
10:45hrs) attended by 83 villagers in which 9 were 
women; 

11. Kok Ta Sok village on 03 October 2008 (14:00-
15:30hrs) attended by 60 villagers in which 19 were 
women; 

12. Ta Vong village on 04 October 2008 (08:30-
10:30hrs) attended by 79 villagers in which 50 were 
women; 

13. Svay Khmao village on 04 October 2008 (14:00-
15:45hrs)attended by 71 villagers in which 48 were 
women; 

14. Ponley village on 05 October 2008 (08:40-10:30hrs) 
attended by 98 villagers in which 67 were women; 

15. Chhuk Ang village on 05 October 2008 (14:00-
15:30hrs) attended by 27 villagers in which 15 were 
women; 

- Namtao commune, Phnum Srok district 
16. Kong Seam and Ampil Kaong villages on 12 October 

2008 (09:00-10:30hrs) attended by 107 villagers in 
which 70 were women; 

17. Yeang Udom village attended by villagers from 
three villages (Yeang Udom, Slar Kram, Po Poul) on 
12 October 2008 (14:00-15:30hrs) and participated 
by 49 villagers in which 28 were women; 

Total: 25 villages, 1236 villagers in which 604 were 
women.  

(vi) To conduct local 
study visits to 
successful 
community fishery 
sites in the country 
to exchange 
experience.  

  x - Two project staff (Mr. Tak Buoy, head, and Ms. Riem 
Champey, an extension) of the Trapeang Thma 
community fishery) attended the National Symposium 
entitled "Emerging Trends, Challenges and Innovations 
for Community-based Natural Resources Management 
(CBNRM) in Cambodia". The event was held from 10-
11 September 2008 at the Phnom Penh Hotel, and was 
organized by the CBNRM Learning Institute. The 
gathering provided a good opportunity to gain a better 
understanding on decentralized policies and practices. 
They had shared and disseminated what they had 
gained from the meeting to villagers during 
environmental promotional campaigns. All expenses, 
including the costs of transportation, meals and 
accommodations for the two participants, were born 
by the event organizers. 

- Six project staff visited Phneat Koh Pong Sat 
community fishery, which is located in Banteay 
Meanchey province, on 15 March 2009. The purpose 
was to exchange experiences and lessons learned on 



 

 

 6 

the management of a no-catch zone, or fish sanctuary. 
Phneat Koh Pong Sat community fishery is a successful 
site to learn about fish sanctuary management in the 
province.  

- Four project staff visited Aphiwat commune, Teuk 
Phos district, Kampong Chhnang province in January 
2010. The purpose was to meet with local villagers to 
learn about flooded trees. They wanted to plant trees 
in the newly established fish sanctuary in Trapeang 
Thma reservoir.     

 
2. Please explain any unforeseen difficulties that arose during the project and how these were 
tackled (if relevant). 
 
Inflation of currency which has affected the exchange rate and thus project expenses (see point no. 
8 below)  

 
 

3.  Briefly describe the three most important outcomes of your project. 
 
- First, a new fish sanctuary site had been established. Coordinates of the site are A (312222, 

1525528), B (313243, 1525235), C (313462, 1526319), and D (312333, 1526610). The size of the 
area is 1,204,764 m2. An administrative map was produced (Figure 1 attached). 90 wooden poles 
were erected to demarcate physical boundaries. Eight sign boards (30cm x 40cm) were attached 
to the poles. The signs read “please keep out of the fish sanctuary”. In addition, one big-sized sign 
(80cm x 150cm) made of iron was placed on the pass-by where villagers can easily see. The RSG 
logo was printed on the sign.  

- Second, the capacity of local community fishery management committee had been improved and 
empowered. Two committee members (a committee head and an extension staff) were sent to 
attend national symposiums within the country (e.g., in Phnom Penh). Six committee members 
visited another community fishery site within the province to exchange and share experiences on 
management of fish sanctuaries. Six committee members were given monthly incentives to 
encourage them to carry out environmental promotional campaigns on the decentralised 
fisheries resources management approach. The fisheries office of Banteay Meanchey province 
had selected the project site to host a meeting where representatives from other community 
fisheries within the province met and discussed community-based communal fisheries resources 
management.    

- Third, local social capital such as trust, cooperation, collaboration and reciprocity among local 
people had been enhanced. The local community fishery had received good support from local 
authorities including district office, commune councils, communal police and army to enforce 
communal resources and use rules and regulations. In addition, the provincial fisheries office, a 
non-governmental organisation (WCS) and villagers support the community fishery to establish 
Lou Suong fish sanctuary. Local fishers had voluntarily handed over electrocuting devices, which 
are considered illegal fishing gears, to local authorities and the community fishery management 
committee.       
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4.  Briefly describe the involvement of local communities and how they have benefitted from the 
project (if relevant). 
 
See number 1 described above for the involvement of local communities in the project. At least the 
total population in Phnum Srok district alone which consisted of 52,595 persons. Of this number, 
26,595 or 51.12% were women (Population census, Phnum Srok District Office, 2005), will benefit 
from the project. They are mainly farmers (rain-fed paddy rice cultivators or producers), and have 
used the Trapeang Thma resources (fishing and collecting wetland resources) more in their daily 
lives, as compared with other farmers from the other three surrounding districts.  
5. Are there any plans to continue this work? 
 
The local community would like to put forward their project proposal for financial support for the 
next step. Local communities, local authority and technical line agency (provincial fisheries office) 
would be most grateful if the grant is provided to further strengthen local institutional capacity to 
undertake decentralization of communal resources management and conservation activities on 
ground.   
 
 
6. How do you plan to share the results of your work with others? 
 
The report of this project is posted at the Rufford small grant website. Thus, it is accessible to the 
public. Comments from readers are welcome. 
 
7. Timescale:  Over what period was the RSG used?  How does this compare to the anticipated or 
actual length of the project? 
 
The RSG was used over the period of 12 months as planned and proposed. 
  
8. Budget: Please provide a breakdown of budgeted versus actual expenditure and the reasons for 
any differences. All figures should be in £ sterling, indicating the local exchange rate used.  
 

Item Budgeted 
Amount 

Actual 
Amount 

Difference Comments 

Project staff     

- Mr. Loeung Kesaro 1500₤ 1500₤ 0  

- Mr. Tak Buoy 300₤ 
(₤25/mo x 
12mo) 

Aug’08 
(26.49₤) 
Sep’08 
(26.25₤) 
Oct’08 
(29.46₤) 
Nov’08 
(31.84₤) 
Dec’08 
(33.78₤) 
Jan’09 
(33.99₤) 

-70.25₤ Exchange rate proposed for the 
project was ₤1=8,000 Riel (April 
2008). Based on this exchange 
rate, the agreement was made 
on the condition that each 
community fishery committee 
will receive a fixed monthly 
incentive (salary) of 200,000Riel 
throughout the project life (i.e., 
during the 12 month- project 
implementation period). There 
was inflation during the project 
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Feb’09 
(33.85₤) 
Mar’09 
(34.12₤) 
Apri’09 
(32.73₤) 
May’09 
(30.15₤) 
Jun’09 
(28.81₤) 
Jul’09 
(28.78₤) 
Total=370.
25₤ 

implementation thus affected on 
exchange rate.  
Aug’08, 1₤=7548Riel 
Sep’08, 1₤=7618Riel 
Oct’08, 1₤=6788Riel 
Nov’08, 1₤=6280Riel 
Dec’08, 1₤=5920Riel 
Jan’09, 1₤=5884Riel 
Feb’09, 1₤=5908Riel 
Mar’09, 1₤=5861Riel 
Apr’09, 1₤=6109Riel 
May’09, 1₤=6632Riel 
Jun’09, 1₤=6941Riel 
Jul’09, 1₤=6948Riel   
Exchange rate reference: 
Canadia bank, Phnom Penh, 
Cambodia 

- Mr. Phan Ngoch 300₤  370.25₤ -70.25₤  

- Ms. Riem Champey 300₤  370.25₤ -70.25₤  

- Mr. Hem Sokhon 300₤  370.25₤ -70.25₤  

- Mr. Khuot Khun 300₤  370.25₤ -70.25₤  

- Mr. Pich Ham - 317.51₤  
(Oct 2008- 
July 2009) 
 

-317.51₤ Mr. Pich Ham is a member of 
village development committee 
and active in community fishery 
activities on ground. He was 
recommended by the head of 
Paoy Char commune and 
Trapeang Thma community 
fishery committee to be a 
member of the project and thus 
he should receive incentive 
(monthly) like other five 
committee members. The 
meeting was held in September 
2008 and attended by the 
commune head, management 
committee, project adviser, Mr. 
William Murray and the project 
Manager, and Mr. Loeung 
Kesaro to discuss Mr. Pich Ham’s 
case. The meeting endorsed the 
nomination of Mr. Pic Ham to a 
project member effective on 1 
October 2008 till project 
termination on 30 July 2009. 

Stakeholder 
consultation 

270₤ 69.29₤ +200.71₤  
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Boundary identification 
and map production 

380₤ 104.93₤ +275.07₤  

Putting wooden poles 
on ground to 
demarcate boundaries 

350₤ 286.30₤ +63.70₤  

Putting signs on the site 220₤ 102.06₤ +117.94₤  

Public campaigns 210₤ 424.48₤ -214.48₤  

Local study visits 490₤ 124.29₤ +365.71₤  

Field monitoring, 
evaluation and 
reporting 

1000₤ 863.30₤  +136.70₤  

Miscellaneous  70₤ 165.76₤ -95.76₤  

Total 5990₤ 5809.17₤ +180.83₤ Local community would like to 
request to the director of RSGF 
that the balance of +180.83₤ be 
allowed to use for their 
administrative work, mainly to 
purchase gasoline for field work 
while waiting for the second 
phase. Therefore, prior approval 
from the director is solicited. 
Otherwise, please advice on 
what to do with the balance.         

 
9. Looking ahead, what do you feel are the important next steps? 
 
Trapeang Thma community fishery was established in 2003. The great success of local participation 
in resources management is not guaranteed. Further support, both technical and financial to enable 
them undertaking decentralised fisheries resources management is pre-requisite.  
 
10.  Did you use the RSGF logo in any materials produced in relation to this project?  Did the RSGF 
receive any publicity during the course of your work? 
 
Yes, RSGF logo was used during the stakeholder consultation meetings, the public campaigns to 25 
villages and also was printed on signs putting on ground on the project site which is visible to the 
public. As long as the sign which is made of iron is standing and written letters are not corroded by 
wind, the logo is still visible. 
 
No, the RSGF did not receive any publicity during the course of work, but infrequently progress 
report  
 
11. Any other comments? 
 
I would like to express my thankfulness to the RSG for financial support to make this project run 
smoothly. I am grateful to Mr. William Murray for introducing the grant and for his advice and 
guidance during the project proposal development and implementation. I am likewise thankful to 
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the provincial fisheries office of Banteay Meanchey province (especially Mr. Ly Veng), the Wildlife 
Conservation Society- Cambodia Programme (especially Mr. Hong Chamnan) for collaboration and 
cooperation with the project. I am grateful to the local community of Phnom Srok district, especially 
the head of Paoy Char commune (Mr. Peng Bun Thara), the Trapeang Thma wildlife conservation 
team and the villagers in the commune for active cooperation and participation in making this 
project successfully completed.  Another point I would like to make is that being a project manager, I 
have learned a good lesson- that is always be careful of monitoring project fund (i.e., inflation rate 
which is unforeseen has affected on the project budget).       
 
Annex 1 
List of Participants 
Consultative Meeting on the Establishment of Lou Suong Fish Sanctuary 
25 August 2008 
Trapeang Thma Buddhism Pagoda, Phnum Srok district 

 

No Name Genre Age Occupation Organisation 

1.  Khun Tol M 60 villager Trapeang Thma Thbong 

2.  Eur Marn M 42 Village head Ta Ong 

3.  Long Sambath M 42 Community Fishery 
(CF) sub committee 

Paoy Snuol 

4.  Phaing Tailong F 48 Village assistant Trapeang Thma Thbong 

5.  Khut Khonch M 35 CF sub committee Paoy Char 

6.  Lach Meurt M 57 Villager Tapeang Thma Thbong 

7.  Taing Phong M 60 Villager Trapeang Thma Kandal 

8.  Uong Yee F 52 CF sub committee Ta Ong 

9.  Dee Kim Teang F 29 CF sub committee Ta Ong 

10.  Liv Pov M 64 Village head Paoy Char 

11.  Phuong Eurm M 58 Villager Paoy Char 

12.  Khiev Phalla F 35 CF sub committee Paoy Char 

13.  Pot Dan M 54 CF sub committee Trapeang Thma Thbong 

14.  Taing Sakhon M 57 CF sub committee Sambour 

15.  Suy Yet M 47 CF sub committee Pongro 

16.  Kenh Mak Hen M 22 CF sub committee Pongro 

17.  Heeng Orng M 59 CF sub committee Poay Snuol 

18.  Marn Bunchheung M 45 CF sub committee Paoy Snuol 

19.  Mao Seer M 56 Village head Sambour 

20.  Chun Pov M 37 CF committee Sambour 

21.  Thon Chhea M 38 CF sub committee Paoy Snuol 

22.  Sun Dom M 65 Villager Paoy Snuol 

23.  Kev Map M 44 Villager Trapeang Thma Kandal 

24.  Kan Theng M 42 CF sub committee Trapeang Thma Kandal 

25.  Tho Thong M 30 CF sub committee Poay Char 

26.  Thout Saroeun M 50 CF sub committee Paoy Char 

27.  Er Lout M 67 CF sub committee Paoy Snuol 

28.  But Neuk M 43 Villager Trapeang Thma Thbong 

29.  Dong Chiv M 39 CF sub committee Pongro 
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30.  Mom Champa F 40 CF sub committee Trapeang Thma Cheung 

31.  Tim Sakheun F 47 CF sub committee Trapeang Thma Cheung 

32.  Khlom Pok M 38 CF sub committee Trapeang Thma Kandal 

33.  Uong Maol M 61 Villager Ta Ong 

34.  Snguon Noeun M 55 Villager Traepang Thma Thbong 

35.  Chhat Hip M 44 Villager Trapeang Thma Thbong 

36.  Duong Dee M 42 Villager Trapeang Thma Thbong 

37.  Ngorn Noeum M 41 CF sub committee Trapeang Thma Thbong 

38.  Khoy Sarith M 48 Villager Trapeang Thma Thbong 

39.  Pot Thing Odium M 58 Villager Trapeang Thma Thbong 

40.  Sear Vichea M 39 Commune clerk Paoy Char commune 

41.  Vee Savay M 39 Villager Trapeang Thma Cheung 

42.  Nhor Thom M 38 CF sub committee Ta Ong 

43.  Tan Heurm M 44 Village head Paoy Snuol 

44.  Sear Chhon M 51 Village head Trapeang Thma Cheung 

45.  Skun Thuren M 31 Villager Trapeang Thma Cheung 

46.  Dee Tiv M 59 Villager Ta Ong 

47.  Ton Than M  51 Village head Tapeang Thma Kandal 

48.  Phang Uon M 54 Village head Pongro 

49.  Suy Lek M 63 Commune councillor Paoy Char 

50.  Tan Chheup M 59 CF sub committee Paoy Char 

51.  Heng Poly M 39 CF sub committee Paoy Char 

52.  Theuk Lak M 38 CF sub committee Paoy Char 

53.  Peng Bun Thara M 48 Commune head Paoy Char 

54.  Luk Rithy M 46 Head Trapeang Thma wildlife 
conservation team 

55.  Lou Vanny M 28 Project Assistant  Wildlife Conservation Society 

56.  Vee Savorn M 39 CF sub committee Trapeang Thma Cheung 

57.  Khut Khuon M 38 CF committee Trapeang Thma Cheung 

58.  Hem Sokhom M 48 CF committee Trepeang Thma Kandal 

59.  Pich Ham M 52 Village vice head Trapeang Thma Thbong 

60.  Tak Buoy M 54 CF committee head Paoy Char 

61.  Riem Champey F 43 CF committee Paoy Char 

62.  Phan Ngoch M 59 CF committee Paoy Char 

63.  Pho Bunrin M 57 CF sub committee Paoy Char 

64.  Dee Mao M 39 Villager Trapeang Thma Cheung 

65.  Son Tal M 42 Villager Paoy Snuol 

66.  So Muon  M 48 Villager Trapeang Thma Cheung 

67.  Taer Thing M 55 Villager Trapeang Thma Kandal 

68.  Kok Sameut M 55 Villager Paoy Char 

69.  Kol Mil M 58 Villager Paoy Snuol 

70.  Chhao Cham M 57 Villager Trapeang Thma Kandal 

71.  Kho Nhav M 56 Villager Sambour 
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Annex 2 
List of Participants 
Meeting with affected fishers on creation of Lou Suong fish sanctuary 
17 November 2008 (09:00-11:30hrs) 
Trapeang Thma Buddhism Pagoda, Phnum Srok district, Banteay Meanchey province 

 

No Name Genre Age Occupation Organisation 

1.  Tak Buoy M 54 Committee Trapeang Thma community 
fishery 

2.  Phan Ngoch M 59 Committee Trapeang Thma community 
fishery 

3.  Pich Ham M 52 Committee Trapeang Thma community 
fishery 

4.  Khut Khuon M 38 Committee Trapeang Thma community 
fishery 

5.  Riem Champey F 43 Committee Trapeang Thma community 
fishery 

6.  Hem Sohom M 48 Committee Trapeang Thma community 
fishery 

7.  Dam Kang M 44 Villager  Trapeang Thma Thbong  

8.  Yai Mao M 42 Villager  Trapeang Thma Thbong  

9.  Srey Yeun M 41 Villager  Trapeang Thma Thbong  

10.  Prum Sinath M 54 Villager  Trapeang Thma Thbong  

11.  Sok Saroeun M 52 Villager  Trapeang Thma Thbong  

12.  Snguon Noeun M 55 Villager  Trapeang Thma Thbong  

13.  Ou Hoy M 35 Villager  Trapeang Thma Thbong  

14.  Phay Dath M 40 Villager  Trapeang Thma Thbong  

15.  Theuk Kimlean M 36 Villager Trapeang Thma Kandal 

16.  Lop Kip M 23 Villager Trapeang Thma Kandal 

17.  Laot Yout M 29 Villager Trapeang Thma Kandal 

18.  Keo Koeun M 30 Villager Trapeang Thma Kandal 

19.  Pung Chinda M 35 Villager Trapeang Thma Kandal 

20.  Van Voeuk M 31 Villager Trapeang Thma Kandal 

21.  Uy Batch M 29 Villager Trapeang Thma Kandal 

22.  Phay Dout M 42 Villager Trapeang Thma Kandal 

 
Meeting with fishers on Lou Suong fish sanctuary 
18 February 2009 (08:00-11:00hrs) 
Trapeang Thma Buddhism Pagoda, Phnum Srok district, Banteay Meanchey province 

 
Agenda 
 
1. Report by Mr. Tak Bouy, Chairman of Trapeang Thma community fishery committee 
2. Remarks by Mr. Lou Vanny, Project Assistant, Wildlife Conservation Society 
3. Remarks by Mr. Luk Rithy, Head of Trapeang Thma Wildlife Conservation Team 
4. Remarks by Mr. Roeung Bo, Head of Phnum Srok district police 
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5. Remarks by Mr. Theng Bn Thara, Head of Paoy Char commune 
6. Discussions and conclusions 
 
List of Participants 
 

No Name Genre Age Occupation Organisation 

1.  Peng Bun Thara M 48 Commune head Paoy Char 

2.  Roeung Bo M 56 Head Phnum Srok district police 

3.  Suy Lek M 63 Commune council Paoy Char 

4.  Luk Rithy M 46 Head Trapeang Thma wildlife 
conservation team 

5.  Lou Vanny M 28 Project 
Assistant  

Wildlife Conservation Society 

6.  Chhit Chha M 47 Head Paoy Char communal police 

7.  Mao La M 45 Village assistant Sambour 

8.  Pres Theuy M 54 Village assistant Pongro 

9.  Sameth M 60 Village vice chief Paoy Snuol 

10.  Dith Chhhin M 64 Village vice chief Pongro 

11.  Tan Hoeum M 45 Village head Paoy Snuol 

12.  Oum Den M 32 Villager Trapeang Thma Kandal 

13.  Pot Thong Doeun M 58 Villager Trapeang Thma Kandal 

14.  Pot Dan M 54 Villager Trapeang Thma Thbong 

15.  Phang Oun M 54 Village head Pongro 

16.  Rech Choeuy M 53 Villager Pongro 

17.  Veang M 57 Villager Trapeang Thma Kandal 

18.  Mao Siev M 57 Village head Sambour 

19.  Youn Be M 60 Villager  Trapeang Thma Kandal 

20.  Prom Sinath M 54 Villager Trapeang Thma Thbong 

21.  Pheuk Rath M 52 Villager Trapeang Thma Thbong 

22.  Tun Pong M 40 Villager Trapeang Thma Thbong 

23.  Bit Lo M 44 Villager Trapeang Thma Kandal 

24.  Van Vun M 36 Villager Trapeang Thma Kandal 

25.  Vorn Preng M 33 Villager Trapeang Thma Kandal 

26.  Leng Sambo M 23 Villager Trapeang Thma Kandal 

27.  Bouy Eng M 42 Villager Trapeang Thma Kandal 

28.  Beng Phee M 37 Villager Trapeang Thma Kandal 

29.  Pev Sam M 43 Villager Trapeang Thma Kandal 

30.  Sek Sokhen M 38 Villager Trapeang Thma Kandal 

31.  Ann Rada M 30 Villager Trapeang Thma Kandal 

32.  Yai Mao M 42 Villager Trapeang Thma Thbong 

33.  Nov Samnang M 28 Villager Trapeang Thma Kandal 

34.  Dee Chantrea M 28 Villager Trapeang Thma Kandal 

35.  Sin M 36 Villager Trapeang Thma Kandal 

36.  Kaing Vanny M 24 Villager Trapeang Thma Kandal 

37.  Sek Prek M 41 Villager Trapeang Thma Kandal 

38.  Keo Kang M 31 Villager Trapeang Thma Kandal 
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39.  Liv Kandien M 49 Villager Trapeang Thma Kandal 

40.  Dam Kang M 45 Villager Trapeang Thma Thbong 

41.  Ou Hoy M 43 Villager Trapeang Thma Thbong 

42.  Ream Samben M 32 Villager Trapeang Thma Kandal 

43.  Oun Hip M 30 Villager Trapeang Thma Kandal 

44.  Thong Im M 32 Villager Trapeang Thma Thbong 

45.  Vann Saveth M 44 Villager Trapeang Thma Kandal 

46.  Hang Buntheoun M 33 Villager Trapeang Thma Thbong 

47.  Koy Yeav M 29 Villager Trapeang Thma Choeung 

48.  Theuk Kimleas M 30 Villager Trapeang Thma Kandal 

49.  Tum Sandan M 45 Villager Trapeang Thma Thbong 

50.  Linch Kranch M 29 Villager Trapeang Thma Kandal 

51.  Van Voeuk M 30 Villager Trapeang Thma Kandal 

52.  Sob Kip M 22 Villager Trapeang Thma Kandal 

53.  Bith Loeut M 32 Villager Trapeang Thma Kandal 

54.  Meas Sopheap M 37 Villager Trapeang Thma Kandal 

55.  Keo Koeun M 30 Villager Trapeang Thma Kandal 

56.  Chea Savoun M 29 Villager Trapeang Thma Kandal 

57.  Pung Chinda M 32 Villager Trapeang Thma Kandal 

58.  Chhoeum Chhon M 53 Villager Trapeang Thma Thbong 

59.  Doun Sopheap M 54 Villager Trapeang Thma Thbong 

60.  Thun Chanpench M 36 Villager Ta Ong 

61.  Kuon Khonch M 35 Village vice chief Paoy Char 

62.  Tan Than M 52 Village chief Trapeang Thma Kandal 

63.  Oeur Mann M 49 Village chief Ta Ong 

64.  Ser Vichea M 40 Commune clerk Paoy Char 

65.  Tak Bouy M 55 Committee Trapeang Thma community 
fishery 

66.  Lay Koeu M 64 Village elder Trapeang Thma Thbong 

67.  Huy Kean M 46 Villager Trapeang Thma Thbong 

68.  Sun Pok M 55 Villager Trapeang Thma Thbong 

69.  Phay Saloek M 42 Police Paoy Char 

70.  Kan Thol M 50 Police  Poay Char 

71.  Deap Bib M 47 Commune council Paoy Char 

72.  Tat Chhoeum M 59 Commune council Paoy Char 

73.  Real Kiet M 62 Village vice chief Trapeang Thma Kandal 

74.  Hem Sokhom M 49 Committee Trapeang Thma community 
fishery 

75.  Rok Svat M 38 Police Paoy Char 

76.  Riem Champey F 43 Committee Trapeang Thma community 
fishery 

77.  Buoy Batch M 30 Villager Trapeang Thma Kandal 

78.  Kao roy M 45 Villager Trapeang Thma Kandal 

79.  Phay Dout M 42 Villager Trapeang Thma Kandal 

80.  Min Rithy M 26 Villager Trapeang Thma Kandal 

81.  Khuot Khuon M 38  Committee Trapeang Thma community 
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fishery 

82.  Phan Ngoch M 60 Committee Trapeang Thma community 
fishery 

 
Annex 3 
GPS Coordinates of Lou Suong fish sanctuary 
 

No UTM_E UTM_N   Date Time 

1 312299 1526278 Waypoint 26-Feb-09 0:00 

2 312305 1526343 Waypoint 26-Feb-09 0:01 

3 312311 1526411 Waypoint 26-Feb-09 0:02 

4 312317 1526476 Waypoint 26-Feb-09 0:03 

5 312326 1526548 Waypoint 26-Feb-09 0:04 

6 312330 1526617 Waypoint 26-Feb-09 0:05 

7 312374 1526616 Waypoint 26-Feb-09 0:06 

8 312422 1526598 Waypoint 26-Feb-09 0:07 

9 312463 1526587 Waypoint 26-Feb-09 0:08 

10 312513 1526575 Waypoint 26-Feb-09 0:09 

11 312557 1526563 Waypoint 26-Feb-09 0:10 

12 312607 1526550 Waypoint 26-Feb-09 0:10 

13 312661 1526535 Waypoint 26-Feb-09 0:11 

14 312711 1526523 Waypoint 26-Feb-09 0:12 

15 312759 1526510 Waypoint 26-Feb-09 0:13 

16 312805 1526498 Waypoint 26-Feb-09 0:14 

17 312852 1526485 Waypoint 26-Feb-09 0:15 

18 312902 1526471 Waypoint 26-Feb-09 0:15 

19 312952 1526458 Waypoint 26-Feb-09 0:16 

20 312996 1526447 Waypoint 26-Feb-09 0:17 

21 313040 1526435 Waypoint 26-Feb-09 0:18 

22 313093 1526421 Waypoint 26-Feb-09 0:18 

23 313147 1526406 Waypoint 26-Feb-09 0:19 

24 313197 1526393 Waypoint 26-Feb-09 0:20 

25 313246 1526380 Waypoint 26-Feb-09 0:21 

26 313301 1526365 Waypoint 26-Feb-09 0:22 

27 313352 1526351 Waypoint 26-Feb-09 0:22 

28 313403 1526340 Waypoint 26-Feb-09 0:23 

29 313456 1526324 Waypoint 26-Feb-09 0:25 

30 313449 1526269 Waypoint 26-Feb-09 0:26 

31 313439 1526220 Waypoint 26-Feb-09 0:27 

32 313430 1526181 Waypoint 26-Feb-09 0:28 

33 313419 1526135 Waypoint 26-Feb-09 0:28 

34 313408 1526080 Waypoint 26-Feb-09 0:29 

35 313396 1526024 Waypoint 26-Feb-09 0:30 

36 313385 1525973 Waypoint 26-Feb-09 0:31 

37 313376 1525924 Waypoint 26-Feb-09 0:32 

38 313365 1525869 Waypoint 26-Feb-09 0:33 
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39 313355 1525822 Waypoint 26-Feb-09 0:33 

40 313344 1525769 Waypoint 26-Feb-09 0:34 

41 313335 1525720 Waypoint 26-Feb-09 0:35 

42 313327 1525682 Waypoint 26-Feb-09 0:36 

43 313320 1525648 Waypoint 26-Feb-09 0:36 

44 313313 1525611 Waypoint 26-Feb-09 0:37 

45 313305 1525574 Waypoint 26-Feb-09 0:38 

46 313293 1525515 Waypoint 26-Feb-09 0:39 

47 313281 1525458 Waypoint 26-Feb-09 0:40 

48 313271 1525409 Waypoint 26-Feb-09 0:40 

49 313263 1525368 Waypoint 26-Feb-09 0:41 

50 313257 1525339 Waypoint 26-Feb-09 0:43 

51 313188 1525360 Waypoint 26-Feb-09 0:44 

52 313033 1525404 Waypoint 26-Feb-09 0:46 

53 312979 1525421 Waypoint 26-Feb-09 0:48 

54 312932 1525432 Waypoint 26-Feb-09 0:48 

55 312854 1525453 Waypoint 26-Feb-09 0:50 

56 312767 1525473 Waypoint 26-Feb-09 0:51 

57 312725 1525486 Waypoint 26-Feb-09 0:52 

58 312676 1525504 Waypoint 26-Feb-09 0:53 

59 312623 1525522 Waypoint 26-Feb-09 0:54 

60 312571 1525537 Waypoint 26-Feb-09 0:55 

61 312510 1525548 Waypoint 26-Feb-09 0:56 

62 312464 1525563 Waypoint 26-Feb-09 0:57 

63 312412 1525586 Waypoint 26-Feb-09 0:58 

64 312341 1525603 Waypoint 26-Feb-09 0:59 

65 312304 1525614 Waypoint 26-Feb-09 1:00 

 


